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Introduction 

1.	On February 10, 1984, the Kl6ckner Company (hereafter referred to as the 

Claimant) lodged with the ICSID Secretariat an application for the annulment of 

an award pursuant to Article 52 of the Convention on the Settlement of 

Investment Disputes between States and Nationals of Other States (Washington 

Convention) of March 18, 1965. The Award was rendered on October 21, 1983 by an 

Arbitral Tribunal constituted in 1981 following the registration on April 14, 

1981 of a Request for Arbitration lodged on April 10, 1981 by Kl6ckner 

Industrie-Anlagen GmbH, a company incorporated under German law having its 

principal place of business (siege social) in Duisburg. 

The Tribunal consisted of Messrs. Dominique Schmidt, a French national, 

appointed by the Claimant; William D. Rogers, an American national, appointed by 

the United Republic of Cameroon and the Cameroon Fertilizer Company (SOCAME 

S.A.), the Respondent; and Eduardo Jimenez de Arechaga, a Uruguayan national, 

appointed President by agreement of the two arbitrators. 

The Application for Annulment was registered by the ICSID Secretariat on 

February 16, 1984. On February 28, the Chairman of the Administrative Council 

appointed Professors Ahmed El-Kosheri, an Egyptian national, Ignaz Seidl-

Hohenveldern, an Austrian national, and Pierre Lalive, a Swiss national, as 

members of the ad hoc Committee provided for in Article 52(3) of the Washington 

Convention. Professor Pierre Lalive was elected President of the Committee.
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Following a preliminary meeting of the ad hoc Committee in Geneva on May 8, 

1984, in the presence of ICSID's representative, Mr. G.R. Delaume, the parties 

and their counsel (for Klockner, Maitre Philippe Nouel of Gide, Loyrette and 

Nouel, Paris, and for Cameroon, Maitre Jan Paulsson of Coudert Freres, Paris) 

held a first meeting with the ad hoc Committee on May 23, to discuss various 

procedural matters. As a result of this meeting, a procedural order was issued 

on May 24 setting the time limits for the exchange of memorials, the dates for 

the oral proceedings and miscellaneous questions of detail. 

In accordance with this order and the ICSID Arbitration Rules, Cameroon's 

Counter-Memorial (in reply to Klockner's Application for Annulment, which was 

considered as the first memorial) was filed on July 2, 1984; Klockner's Reply 

Memorial on August 3, 1984; and Cameroon's Rejoinder (entitled "Reply") on 

• 

August 31, 1984. The oral pleadings then took place in Geneva on September 24 

and 25, 1984. 

On September 27, 1984 the Committee issued two procedural orders re-

questing the parties to provide various documents and authorizing them to file 

notes on their oral pleadings no later than October 31, 1984. Both parties 

complied with these orders. 

During November and December 1984, various procedural questions were before 

the Committee. There was in particular a request from Klockner for the trans-

cription of oral pleadings before the arbitrators in July 1983.	Cameroon 

objected to this request. On December 20, 1984 the Committee decided to reject •
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the request but authorized the Claimant to submit a summary, not exceeding five 

pages, of its July 1983 oral pleading by December 31, 1984. The Respondent was 

authorized to submit a summary of its reply oral pleading by January 10, 1985. 

The Claimant submitted its summary on December 29, 1984. The Respondent decided 

that it would be useless to do so. 

10

During the first months of 1985, the ad hoc Commitee held several working 

sessions in Geneva, and requested that the ICSID Secretariat forward to it 

several documents relating to the arbitral proceeding. Documents requested on 

January 14 and April 10, 1985 were supplied on January 15 and April 22, 

respectively. 

On April 25, 1985 the President of the Committee requested ICSID to inform 

the parties that the proceeding was closed. 

2.	In its Application for Annnulment, the Claimant contested the Award on 

several grounds. These may be grouped as follows: 

I

	

	- Manifest excess of powers (Article 52(1)(b)) due to the Arbitral 

Tribunal's lack of jurisdiction; 

II - Manifest excess of powers (Article 52(1)(b)) due to a violation of 
Article 42(1) of the Convention; 

III - Serious departure from a fundamental rule of procedure (Article 
52(1)(d)); and 

IV - Failure to state reasons (Article 52(1)(e)). 

•
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3. 	Before proceeding to examine each complaint in the order listed above, the 

ad hoc Committee considers it necessary to note, by way of a preliminary obser-

vation, that the remedy provided by Article 52 of the Convention of March 18, 

1965 is in no sense an appeal against arbitral awards. This provision permits 

each party in an ICSID arbitration to request the annulment of the award on one 

or more of the grounds listed exhaustively in the first paragraph of Article 52 

of the Convention. 

As will be shown later, application of the paragraph demands neither a 

narrow interpretation, nor a broad interpretation, but an appropriate 

•

I.
interpretation, taking into account the legitimate concern to surround the 

exercise of the remedy to the maximum extent possible with guarantees in order 

to achieve a harmonious balance between the various objectives of the Conven-

tion.	The very language of the provision demands a cautious approach: sub-

paragraph (b) requires that the Tribunal's excess of powers be "manifest." Like-

wise, under sub-paragraph (d), only a "serious departure" from a fundamental  

rule of procedure can justify challenging an award. Finally, the Convention 

envisages in sub-paragraph (e) a "failure to state" reasons and not, for 

example, a mistake in stating reasons. With respect to each complaint, the ad 

hoc Committee will determine the meaning which must be given to the legal 

concepts involved.
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I. EXCESS OF POWERS DUE TO THE ARBITRAL TRIBUNAL'S 

LACK OF JURISDICTION (ARTICLE 52(I)(b)) 

4.	Starting from the foregoing preliminary observation, it must be noted that 

the term "excess of powers" ("excas de pouvoir") used in sub-paragraph (b) is 

multi-faceted*: it can cover a variety of complaints formulated against the 

contested award. 

Clearly, an arbitral tribunal's lack of jurisdiction, whether said to be 

partial or total, necessarily comes within the scope of an "excess of powers" 

under Article 52(1)(b). 

Consequently, an applicant for annulment may not only invoke lack of jur-

isdiction ratione materiae or ratione personae under Articles 25 and 26 of the 

Convention, but may also contend that the award exceeded the Tribunal's juris-

diction as it existed under the appropriate interpretation of the ICSID 

arbitration clause. 

Confronted by an application of this nature, the ad hoc Committee should: 

primo decide whether the Tribunal has indeed exceeded its jurisdiction in any 

way whatsoever; and secundo, if it has, determine the extent to which such an 

excess might be characterized as a "manifest excess of powers." 

Translator's note: The French text of Article 52(1)(b) reads: "excas de 
pouvoir manifeste du Tribunal". The English text reads: "that the Tribunal 
has manifestly exceeded its powers."
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An award would be subject to annulment only where the excess of 

jurisdiction is sufficiently well established and recognized as manifest. 

5. In the present case, the question of jurisdiction was raised for the first 

time with regard to the counter-claim. The Claimant asked the Tribunal to 

declare itself incompetent with regard to that claim (Reply Memorial dated 

October 30, 1982, pp. 10-14), on the ground that the Management Contract 

concluded exclusively between Klockner and SOCAME contains an arbitration clause 

conferring jurisdiction on the ICC Court of Arbitration and not on ICSID. 

6. Examining its jurisdiction in general, the Tribunal first noted (p. 21) 

that it had been seized by the Claimant on the basis of Article 18 of the 

Fertilizer Plant Turnkey Contract of March 4, 1972; that this jurisdiction was 

accepted by the Respondent who "expanded" it by also invoking Article 22 of the 

Protocol of Agreement of DPrember 4, 1971, which is identical to Article 18 of 

the Turnkey Contract; and that such expansion was not contested by the Claimant. 

The Award continues (p. 21) by considering as "important" the Claimant's 

acceptance (Reply Memorial, p. 11) of ICSID's jurisdiction "with respect to the 

Protocol of Agreement" because it would "therefore" have accepted: 

that the ICSID clause, contained in the Protocol of Agreement, applies 
to all of the undertakings agreed by the parties in said Protocol, 
including the Claimant's undertaking in Article 9 to "be responsible 
for the technical and commercial management of the Company, to be 
carried out under a Management Contract."



The importance of this acceptance is further underscored on page 23 of the 

Award. Here the Tribunal considers what it calls "the consent expressed in this 

regard (i.e., the Arbitral Tribunal's jurisdiction under Article 9 of the 

Protocol of Agreement) by the Claimant on page 11 of its Reply Memorial" to be a 

"decisive consideration" capable of casting aside any doubt. The Award continues 

(p. 23):

In this document, the Claimant maintained that the Management Contract 
in and of itself falls outside the scope of this Tribunal's jurisdic-
tion, and that is correct. But it expressly accepted the Tribunal's 
jurisdiction "with respect to the Protocol of Agreement," without 
excepting its Article 9. 

7.	Challenging the award for excess of powers within the meaning of Article 

52(1)(b) of the Washington Convention, the Claimant criticized this argument, 

particularly on pages 8 and 9 of its Application for Annulment. It repeats 

several of its previous statements (for example on pp. 12-13 of the same 

Memorial cited by the Tribunal) which show that it has indeed accepted ICSID's 

and the Tribunal's jurisdiction "with respect to the Protocol of Agreement" 

generally but while specifying simultaneously how, in its opinion, this 

acceptance should be interpreted. 

Thus, for example, in its Memorial (pp. 12-13) it wrote: 

Neither could jurisdiction result from the arbitration clause of the 
Protocol of Agreement providing in its Article 9 for the conclusion of 
a management contract. Article 22 of the Protocol of Agreement confers 
jurisdiction on ICSID over disputes "regarding the validity, interpre-
tation or application of the provisions of the present Protocol." The 
arbitration clause of the Management Contract (VI, 8) covers "all dis-
putes arising from the present Contract." Article 22 of the Protocol 
of Agreement thus only applies to the question of whether KLOCKNER 
fulfilled its obligation to conclude a management contract pursuant to 
Article 9.
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8. Under these circumstances, it must be acknowledged that the Award at the 

very least suffers from a serious ambiguity when it states (p. 23) that the 

Claimant has "expressly accepted the Tribunal's jurisdiction with respect to the 

Protocol of Agreement, without excepting its Article 9." 

This statement is only apparently correct. If the Claimant did not think it 

useful or even possible to make a formal "exception" regarding Article 9 of the 

Protocol, this was in reality because it expressly confined its scope solely to 

the obligation to conclude a management contract. Whether this interpretation is 

correct or not is of no importance here, since we need only determine whether, 

as the Award states, the Claimant "expressly consented" to the Tribunal's 

jurisdiction with respect to Article 9 of the Protocol of Agreement as 

interpreted by the Tribunal, not by the Claimant. If the latter did indeed 

"expressly accept the Tribunal's jurisdiction with respect to the Protocol of 

Agreement," it is because it interpreted the Protocol (correctly or incorrectly) 

in a specific way, not because it accepted in advance any different 

interpretation the Tribunal might give it. 

9. Whatever the correct interpretation of Article 9, it was impossible to base 

the Tribunal's jurisdiction on the alleged "express consent" of the Claimant 

regarding Article 9 of the Protocol of Agreement as interpreted by the Tri-

bunal. On the contrary, it is obvious that the Claimant never in the arbitral 

proceeding accepted such jurisdiction "rationae materiae" in the sense that the 

Award accepted it. To this extent, the Claimant's criticism appears well 

•
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founded. It was therefore superfluous for the Award to add that consent to 

ICSID's jurisdiction may be expressed at any time, under the principle of "forum 

prorogatum." 

10.	However, it still does not follow that the Award is tainted by manifest 

excess of powers as required by the Convention. 

The central question in this regard is whether, as the Claimant maintains, 

the Tribunal manifestly exceeded its powers by finding 

on the one hand, that it had 

jurisdiction to rule on the performance of the parties' obligations 
with respect to Klbckner's responsibility for the technical and com-
mercial management of SOCAME, which was to be carried out under a 
Management Contract (Award, p. 29); 

and

on the other, (p. 22) that it did 

not have jurisdiction to rule on disputes "arising exclusively from 
the Management Contract," Article 8 of which, according to the Tri-
bunal, establishes the ICC's jurisdiction only for "all disputes 
arising from the present Contract." 

According to the Applicant for Annulment (p. 7, para. 2, Discussion): 

a) The Arbitral Tribunal has clearly exceeded its jurisdiction. Hav-
ing noted the parties' will, free of any ambiguity or equivocation, to 
submit the Management Contract and its performance to the jurisdiction 
of the International Chamber of Commerce, the Tribunal could not with-
out contradicting itself examine the allegedly deficient nature of 
KLOCKNER's management of SOCAME since in order to do so the Tribunal 
would have necessarily applied the provisions of the Management 
Contract.
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This criticism is at the heart of the Claimant's argument that the Tribunal 

"manifestly exceeded its powers" in its decision on its jurisdiction. It is 

therefore necessary that the Award's reasons in this regard be examined more 

closely. 

11. On page 29 therein there appears the following: 

As for the Management Contract of April 7, 1977 between KLOCKNER and 
SOCAME, also invoked by Respondent, the Claimant is right in denying  
the jurisdiction of the Arbitral Tribunal to rule on disputes arising  
from this contract. According to Article 8 of this contract: "All dis-
putes arising from the present Contract shall be finally settled in 
accordance with the Rules of Conciliation and Arbitration of the 
International Chamber of Commerce.... 

One immediately notices the absence of any formal correspondence between 

the reference to "disputes" arising from the Management Contract on the one hand 

and the text of Article 8 itself on the other hand. The text, which is cited by 

the Award, speaks of "All disputes arising" from this contract. This difference 

seems to have escaped the Tribunal. The Tribunal seems to have attached no 

weight or meaning to the generality, devoid of all qualification, of the terms 

"all disputes arising from the present Contract...." 

After quoting the text of the (ICC) arbitration clause of the Management 

Contract (Article 8), the Award adds: 

Nevertheless, on the basis of Article 9 of the Protocol of Agreement, 
the Tribunal has jurisdiction to rule on the performance of the 
parties' obligations with respect to KLOCKNER's responsibility for 
"the technical and commercial management" of SOCAME, which was to be 
carried out under a Management Contract.

II 

I •



This statement must be understood in light of the Tribunal's interpretation 

of Article 9 of the Protocol of Agreement (Award, pp. 21-24) which can be sum-

marized here as follows: 

•

1 The Protocol of Agreement contained, as "a basic obligation" (cf. also 

p. 34), "KLOCKNER's obligation to ensure the technical and commercial man-

agement of the plant; this was the "essential condition of the investment" 

(by KLOCKNER or by the Government?). In other words, the Protocol would not 

be limited to providing, as the Claimant held, for the conclusion by the 

parties of the Management Contract. It would be "self-executing," that is, 

it would contain "by its wording" a sufficiently clear and precise 

definition of the parties' obligations." (Application for Annulment, p. 7, 

para. 2(b)) 

12. The Tribunal saw a basis for, or confirmation of, its interpretation in the 

chronology of events, and especially in the following factor: the "technical and 

commercial management was in fact performed by Klockner, which alone ran 

SOCAME, before as well as after the signature of the Management Contract." One 

proof of "this fact," in the Tribunal's opinion (p. 23), results from a decision 

taken in December 1977, after the signing of the Management Contract, to shut 

down the factory. This was a decision "adopted by the management, comprising 

(with only one exception) expatriates recommended by KlOckner, and without any 

evidence in the file that the corporation's Board of Directors had given its 

prior approval, or had even been consulted." 

•
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This passage calls for two remarks: 

(i) By "proof of this fact," the Award was referring only to the fact of 

management after the signing, not before. At this point, the Award 

gives no indication of proof of the fact that before the signing 

Klockner had "run SOCAME entirely by itself," de facto or de jute. 

Subsequently (p. 119), however, the Award refers to a letter from 

KlOckner dated April 12, 1973 in which Klockner notes that it "is 

responsible for running the factory." 

(ii) The Award does not explain why the composition of SOCAME's management 

in December 1977 (a majority of expatriates "recommended" by 

Klockner) would in itself be relevant and decisive. 

13. Be that as it may, the Claimant's criticism (p. 8) of the Award's "chron-

ology" reasoning essentially addresses the misreading of the 

text of the (Management) Contract, the provisions of which had been 
definitively set and applied about two years before it was signed and 
"which consequently stipulated that it was retroactive to 1 January  
1975: the parties had thus very clearly decided to submit SOCAME's 
management to the provisions of the Management Contract alone." 

It is true that in its Chapter III ("Jurisdiction of the Arbitral Tribunal") the 

Award does not discuss this argument, although it would have warranted some 

remarks. It may however be assumed that the Tribunal in fact did not accept it: 

such assumption appears justified when we consider the Tribunal's opinion 

(p. 22) on what it calls, in rejecting it, the theory that there was an
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"implicit derogation" of the (ICSID) arbitration clause of the Protocol of 

Agreement by the (ICC) arbitration clause (Article 8) of the Management 

Contract:

The Tribunal cannot share this view, under which ICSID jurisdiction 
would have existed from the date of the Protocol, December 4, 1971, 
but would have evaporated by a kind of implicit derogation on April 7, 
1977, the date the Management Contract was signed. There might 
doubtless be disputes arising exclusively from the Management 
Contract--relating for example to the payment of fees established in 
said Contract--and such disputes would naturally fall beyond the 
jurisdiction of this Tribunal, and be subject to the ICC clause.... 

14. Consequently, even if the Tribunal had taken into account (which it seems 

not to have done) the Management Contract's stipulation that "it was retroactive 

to January 1, 1975," (Application, p. 8), it would not have accepted--given its 

interpretation of Article 9 of the Protocol--that the (ICC) arbitration clause 

of the Management Contract could modify in any way whatsoever, i.e, "derogate" 

from, ICSID's jurisdiction established by the Protocol of Agreement of Decem-

ber 4, 1971. 

Clearly, diverse opinions are possible in this regard. It might, for exam-

ple, be held that nothing prevents contracting parties, after concluding a con-

tract containing (as the Protocol does) an ICSID clause, from modifying this 

clause (like any other clause in the contract), or limiting its scope by another 

mutually agreed clause, since if they agree, they could equally well modify or 

even eliminate the entire first contract. 

It might also be asked why, in a case where two clauses apply to the same 

subject matter, the second, more recent, one, could not "implicitly derogate" 

from the first, assuming that this is a case of "implicit" derogation. In this
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regard, reference should be made to Article VI.5 of the Management Contract, 

according to which "this Contract comprises the entire agreement between the 

parties and cancels all prior correspondence...." This provision does not seem 

to have caught the Tribunal's attention, as it did not ask if it was compatible 

with an examination of Klockner's management obligations solely on the basis of 

the Protocol of Agreement. 

Finally, a question might be asked regarding the statement in the Award 

(p. 22) that: 

Article 8 of the Management Contract provides for ICC jurisdiction 
only for "all disputes arising from the present Contract." (Emphasis 
added.) 

It could be added that the Award does not seem to give full effect to the terms 

"all disputes arising...," since it refers (p. 22) to "disputes arising exclu-

sively from the Management Contract" as being outside its jurisdiction. 

15. But the essence of the controversy is not there: it is whether the two 

successive arbitration clauses indeed have different fields of application (the 

first broader, the second more restricted). This is what the Tribunal maintains, 

apparently as a necessary consequence of its interpretation of the Protocol of 

Agreement with respect of KlOckner's obligation. 

In the final analysis, it is therefore this interpretation which is at 

issue in the Claimant's contention that the Tribunal "manifestly exceeded its 

powers," allegedly by assuming jurisdiction to judge KlOckner's technical and
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commercial management, while declining jurisdiction over disputes arising from 

the Management Contract (or, more precisely, arising "exclusively" from this 

contract, such as those relating to the payment of compensation thereunder; 

cf. p. 22). 

16. It is therefore appropriate to recall the text of Article 9 of the Protocol 

of Agreement: 

KLOCKNER will be responsible for the technical and commercial manage-
ment of the Company, to be carried out under a Management Contract for 
at least five years from start-up, with an option to renew. 

It has been seen that Klockner interprets this clause as imposing on the 

parties an obligation to conclude such a management contract. The Tribunal gives 

it a broader interpretation, essentially on the basis of KlOckner's performance 

of that obligation before the conclusion of the Management Contract (and even 

before the date set by the retroactive effect clause, i.e., January 1, 1975). 

In reading the text of Article 9, it must be admitted that both inter-

pretations--the Tribunal's and Klockner's--are possible. Either one could have 

corresponded to the parties' joint and genuine intention. But it obviously does 

not follow that the one adopted by the Award is untenable and that it 

constitutes an excess of powers. 

17. It is neither contestable nor contested that the arbitrators have "the 

power to determine their own jurisdiction" ("la competence de la competence"), 

subject only to the check of the ad hoc Committee in the case of annulment
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proceedings provided by the Washington Convention's system. They have exercised 

this power by interpreting the Protocol of Agreement in itself and with respect 

to the Management Contract. Even if it is assumed that they thereby exceeded 

their powers, which remains to be proven, it would, as required by Article 

52(1)(b) of the Convention, be necessary that this be "manifest" for the 

Application to be accepted. 

18. We shall deal first with the Award's interpretation of the Management Con-

tract and its arbitration clause (Article 8) which provides that "all disputes 

arising from the present Contract" shall be submitted to ICC arbitration. 

The Tribunal did not ask itself why the parties to the Management Contract, 

Klockner and SOCAME, chose an ICC arbitration clause rather than continue to 

provide for ICSID arbitration. The Tribunal does not seem to have considered the 

possibility or likelihood that the parties thereby might have wished or sought 

to avoid the problem posed under the Washington Convention by the Cameroonian 

nationality of SOCAME, juridically a distinct legal entity but at the same time 

simply a means of implementing the project. 

We should point out in passing that Cameroon's method, followed in many 

other "development" contracts, was to set up an enterprise, SOCAME, under the 

laws of the host country, with the latter having at least initially a minority 

share, and the enterprise being responsible for exercising the country's rights 

under the contract. This is a formula likely to be the source of legal compli-

cations and of conflicts, especially for the enterprise's management, consisting 

partially of expatriates.
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19. The Tribunal adopts an interpretation of the purpose and scope of the ICC 

arbitration clause which requires examination for its consistency with the 

Tribunal's power to determine its own jurisdiction. There is of course room for 

discussion. A question may be asked in particular on the distinction the Award 

makes, if not explicitly, between disputes arising "exclusively" from the 

Management Contract and, to use the Tribunal's words (p. 22), disputes that, 

"flowing from Klockner's performance, non-performance, or deficient performance 

of the technical and commercial management of SOCAME were subject to the ICSID 

clause from the start-up of the factory and remain subject to this clause by 

virtue of the combined effect of Articles 9 and 22 of the Protocol of 

Agreement...." 

20. According to the Applicant for annulment (p. 6 et seq.), the Tribunal could 

not, as it had done, declare itself incompetent with regard to the Management 

Contract and at the same time assert its jurisdiction with respect to Klockner's 

management of the factory "by virtue of the combined effect of Articles 9 and 22 

of the Protocol of Agreement." (Award, p. 22) 

21. Therefore, it should first be determined whether the Tribunal assumed 

jurisdiction to "hear and determine the rights and obligations of the parties 

which constituted the raison d'être" of the Management Contract (Application, 

p. 7), or whether it "examined the allegedly deficient nature of Klockner's 

management of SOCAME" (Application, p. 7, para. 2) and, in so doing, "necessari-

ly applied the provisions of the Management Contract."
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In Section "VI. The Law" of the Award (p. 104 et seq.), the Arbitral 

Tribunal, as part of its examination of the "exceptio non adimpleti contractus," 

considers (under letter c, p. 114 et seq.) what it calls the "significance of 

failure of performance in this case," and finds that: 

In the present case, Klockner's shortcomings in the performance of its 
undertakings are very far from being minimal. 

Reviewing these various undertakings, the Tribunal (after considering the 

obligation to furnish a factory having the prescribed production capacity) 

reaches the management obligation (p. 117): 

In order to perform the relevant contracts correctly, it was not suf-
ficient to supply a fertilizer factory; the factory had to have the 
required capacity and had to be managed in the way necessary to obtain 
the proposed goals. 

We shall return later to this sentence, which prima facie seems to place upon 

Klockner (as does the Tribunal's conclusion, p. 120, cited below) an obligation 

of result (obligation de resultat). It will suffice here to relate the sentence 

to two other assertions in the Award: 

First (p. 118): 

Klockner had undertaken to ensure continuous functioning and mainte-
nance of the factory (technical management) and its commercial manage-
ment. 

In addition, the following conclusion of the Tribunal (p. 120, end of 

Section 3 (c), which it may be noted in passing is followed by a Section 3 (e) 

and not (d)):
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The most conclusive proof of KlOckner's failure to perform its duty of 
technical and commercial management results simply from the shutdown 
of the factory in December 1977, by decision of KlOckner personnel 
sent to Cameroon, after 18 months of underproduction and operating 
losses. 

This is not the place to discuss the content of this conclusion, which has 

been the subject of the Claimant's criticisms, and of a detailed rebuttal in the 

Dissenting Opinion (p. 26 et seq.). 

22. The few quotations above in any case suffice to show that the Tribunal 

undeniably pronounced on Klockner's management (which, as we have seen, it 

deemed itself to have jurisdiction to do on the basis of the Protocol of 

Agreement). 

It therefore remains to examine whether in so doing the Tribunal "necessar-

ily applied" the provisions of the Management Contract, as the Claimant alleges, 

or whether instead it was able to reach the conclusion that Klockner failed to 

perform its management obligations without applying the provisions of the Man-

agement Contract. 

In the first case, the Tribunal would have fallen into a patent contradic-

tion and would have manifestly exceeded its powers by taking a decision on a 

contract over which it stated it had no jurisdiction. In the second case, it 

would not have exceeded the limits of its jurisdiction at all. 

23. The question is therefore decisive. It calls for close examination and, 

first, for a reference to the Tribunal's own words justifying its position 

(p. 121 et seq.):
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In examining the counter-claim, the Reply Memorial affirms that 
"Kl6ckner's responsibility in the management of SOCAME results only 
from the Management Contract concluded between the companies." (page 
85) 

This affirmation does not take into account Article 9 of the Protocol 
of Agreement, from which three consequences flow: (i) first, that 
Kl6ckner "will be responsible for the technical and commercial 
management of the Company"; (ii) that this responsibility will "be 
carried out under a Management Contract"; and (iii) that this 
responsibility will last "for at least five years from start-up, with 
an option to renew." 

The Tribunal does not have jurisdiction to pronounce on the Management  
Contract itself or on its interpretation. It must, however, proceed 
from the following presumption: That this Contract, intended to make 
the Claimant "responsible for the technical and commercial management 
of the Company," could neither qualify nor diminish Kl6ckner's manage-
ment undertaking by virtue of the basic agreement: the Protocol of 
Agreement. Even if the Tribunal does not have jurisdiction to 
interpret the Management Contract, it should proceed from the presump-
tion of perfect compatibility between the two instruments, the 
Protocol of Agreement constituting the investment's framework agree-
ment (l'accord cadre) and the Management Contract being simply 
intended to carry out the basic agreement. (p. 122) 

24. This passage of the Award raises a number of issues which it will be useful 

to list in a preliminary manner, without prejudice to the discussion to be 

undertaken in the light of the Applicant for Annulment's criticisms (especially 

on the basis of the Dissenting Opinion to which it refers). 

(a) The text of Article 9 (like that of Article 6, which provides for the 

conclusion of a delivery and financing contract), uses the future tense, not the 

present (as used for example in Articles 5, 7, 8: "Kl6ckner undertakes...): 

(i) Klackner "will be responsible..."; and 

(ii) this responsibility is "to be carried out under a Management 

Contract... ,"etc. The Award does not examine whether any signifi-

cance can or should be attached to this use of the future tense.

1 
1 40



I. 

1 

I. 1

- 21 - 
(b) The Award states that the Tribunal "should proceed" from a "presump-

tion of perfect compatibility" between the Protocol of Agreement and the Manage-

ment Contract. It states but gives no reason why the Tribunal has or would have 

this obligation, any more than it explains this "presumption," except perhaps 

indirectly by saying that the first of these instruments (the Protocol) consti-

tutes "the framework agreement" ("l'Accord cadre"), while the second, the Man-

agement Contract, is "simply intended to carry out the basic agreement." 

(p. 122)

(c) This interpretation confirms, or returns to, a previous observation in 

the Award (p. 116) which is clearly inspired by one of the decisions in the 

first dispute submitted to ICSID, the Holiday Inns case: 

There is consequently a single legal relationship, even if three suc-
cessive instruments were concluded. This is so because the first, the 
Protocol of Agreement, encompasses and contains all three. 

25. Other passages in the Award may be cited to shed light on the Tribunal's 

reasoning. For example, the Award cites a statement to the Board of Directors on 

January 12, 1977 that "Klockner, under the Management Contract to be signed, 

will proceed after study to introduce improvements which will make the Company's 

management more efficient," and on this basis emphasizes that Kltichner "there-

fore admits to being the manager of the factory." (p. 122) 

Taken by itself, this statement or "admission" appears not only compatible 

with Cameroon's argument, but also with Klockner's for whom it is the Management 

Contract--and it alone--which, once it takes effect (January 1, 1975), is the 

only source of the management obligations. It should however be recalled that 

the Tribunal also cites in support of its argument the letter of April 12, 1973
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in which Klockner accepts responsibility for managing the factory even well 

before the retroactive entry into force of the Management Contract. 

In addition, the Award explains (p. 122 in fine) that: 

Article 9 of the Protocol was not a mere promise of future agreement, 
nor an inoperative stipulation requiring a subsequent contract defin-
ing performance in order to become applicable, but an essential, firm, 
and "self-executing" undertaking. 

26. This "self-executing" qualification (a term borrowed from public interna-

tional law) was criticized by the Claimant as a mere assertion: 

...the Arbitral Tribunal has not even taken the trouble to attempt 
to demonstrate in what way and why this text is "self executing." This 
expression would necessarily assume that the parties' respective obli-
gations were defined, which obviously is not the case. 

A number of questions may be asked in this regard. Is this "self-executing" 

character ultimately inconsistent with the conclusion (provided for from the 

start by the parties in the Protocol) of a Management Contract, i.e., a perform-

ance agreement? Is the conclusion of a "framework agreement" to use the Award's 

own words, or a "program agreement," sufficient to define the parties' rights 

and obligations, whether in the areas of delivery, management, etc.? 

The Tribunal finds "proof" of the "self-executing" (i.e., independent, 

autonomous and self-sufficient) character in the fact that the Management Con-

tract was only signed on April 7, 1977. It concludes from this that: 

Consequently, the technical and commercial management of the factory 
during the entire critical period in 1976, and the first three months 
of 1977, was carried out by Klockner on the basis of Article 9 of the 
Protocol alone. This Article was the single source of all the



- 23- 

authority Klockner exercised during this period, and consequently of 
all its responsibility for the management of the factory. (pp. 122- 
123) 

27. This reasoning seems to raise the following questions or observations: 

(a) The Tribunal does not take into account or even mention the stipula-

tion in the Management Contract expressly giving it retroactive effect (to 

January 1, 1975). Would this be because it deemed itself incompetent to apply or 

interpret the contract? How then could it reach a decision on the basis of the 

signature date (treating it as a fact?) without taking into account at the same 

time the other "fact," namely the contract's "retroactive" effect? It is true 

that Cameroon contests this interpretation of Article 9 of the Management Con-

tract. According to Cameroon, there is a simple explanation for the clause. It 

was in the 1973 draft which became the 1977 contract, without the parties having 

made the modifications they seem, however, to have considered during their nego-

tiations from 1973 to 1976. 

(b) The Tribunal appears to postulate that, since Klockner began to man-

age before the signature of the Management Contract (and in fact even January 1, 

1975, the date agreed for it to take retroactive effect), it necessarily follows 

that such management can only be based on the framework agreement, that is, on 

Article 9 of the Protocol, which the Tribunal considers to be the "single 

source" of Klackner's management authority. This seems to dismiss or exclude any 

possibility that even without the Protocol of Agreement (or with this Protocol 

as KlOckner interprets its Article 9, as a simple "pactum de contrahendo"),
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parties can act (and one of them manage) on the basis of a tacit or oral 

agreement intended to be made more precise or concrete as soon as possible in a 

text, for example, on the basis of initial practical experience (several 

examples of this may be found in international practice). 

28. The Tribunal's "proof" for its characterization of the management obliga-

tion it finds in Article 9 as "self-executing" therefore appears prima facie  

fragile. This does not, however, make the Tribunal's interpretation untenable, 

since it is not at all impossible that in this case the parties actually gave to 

Kliickner the power (and obligation) to manage under Article 9 of the Protocol, 

before concluding a management contract (orally or in writing). 

29. It is therefore necessary to examine the Award's reasoning in other re-

spects, particularly in the light of three criticisms made by the Dissenting 

Opinion on this topic. 

30. According to that Opinion (p. 51): 

Article 9 of the Protocol of Agreement does not state only that 
"Klackner will be responsible for the technical and commercial manage-
ment," 

but the Article carefully adds: 

to be carried out under a Management Contract ("assure par un 
Contract de Management"). 

This observation is interesting in itself. It may be understood as impli-

citly reproaching the Award for considering, contrary to the usual principles of 

interpretation, only the first part of the sentence, that is, the words 

"Klikkner will be responsible for the technical and commercial management," 

without also taking into account the words which follow.
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As the dissenting arbitrator notes, these words clearly mean "that a Man-

agement Contract will have to be signed on Klockner's technical and commercial 

management." However, this does not seem to be helpful in resolving the present 

question. 

31. What would warrant examination but does not seem to have attracted the 

attention either of the Tribunal or of the dissenting arbitrator is the pre-

cise meaning and scope of the term "carry out" ("assurer"). Prima facie, several 

interpretations of the term are possible which are more or less consistent with 

one or the other of the two arguments. 

32. If we leave aside this question of literal interpretation, we must, like 

the dissenting arbitrator (p. 52), ask: 

Why provide that such management will be "carried out under a Manage-
ment Contract"? 

The Dissenting Opinion replies: 

It was because the Protocol, being a framework agreement, did no more 
than lay down a framework and did not have the purpose--nor could it 
have the effect--of regulating the conditions of performance. These 
conditions, which related to Klockner's rights, powers, remunera-
tion, obligations and responsibility in respect of management, and 
to the arbitration clause, were the subject of a separate agreement, 
namely the Management Contract. 

It may be asked whether these views contradict or not those of the 

Tribunal. For the Tribunal (p. 122), the Protocol of Agreement is the 

investment's framework agreement, "the Management Contract being simply intended  

to carry out the basic agreement."
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33. This last formula again uses the rather equivocal term "carry out." What-

ever its exact meaning may be in the Tribunal's mind, it does not appear funda-

mentally different from the Dissenting Opinion's concept (p. 52) of "regulating 

the conditions of performance;" indeed, it is difficult to see how it would be 

possible to "carry out the basic agreement" (containing for the Tribunal the 

principle of the right and obligation to manage) without "regulating the condi-

tions of performance" of the management obligation. 

34. The Dissenting Opinion continues (p. 52): 

It follows that any attempt to identify KlOckner's powers and its 
responsibilities in respect of management must of necessity involve an 
analysis and evaluation of the Management Contract. 

This statement is prima facie persuasive: as indicated above, the Award 

undeniably pronounces on KlOckner's management responsibility and notes "short-

comings in the performance" in this regard which "are very far from being 

minimal." (p. 114)	It further notes (p. 117) that for there to have been 

"correct" performance of the contracts in question (which doubtless means the 

"three successive instruments" mentioned on p. 116), it would have been neces-

sary for the factory "to be managed in the way necessary to obtain the proposed 

goals" (p. 117). Finally, the Tribunal holds (p. 116) that the facts conclu-

sively demonstrate "that KlOckner's two basic obligations (i.e., the delivery 

obligation and the technical and commercial management obligation) were per-

formed in an imperfect and partial manner." 

35. If the Tribunal had found that the management obligation had not been per-

formed at all, or even partially, it would doubtless be easier to accept that
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•

the Tribunal could reach the conclusion solely on the basis of the Protocol of 

Agreement, without using the Management Contract, and without interpreting or 

applying it. 

On the other hand, once the Award, to use its own words, passed on the man-

ner ("imperfect and partial") (p. 116) in which the obligation was performed, 

or on the "way" (p. 117) the management would have to be conducted "to obtain 

the proposed goals," it seems more difficult to understand how the Tribunal made 

such judgments (on the "manner" or "way," or on the degree of perfection of the 

performance of the management obligation) without bringing in the Management 

Contract, which it recognized (p. 122) was "intended to carry out the basic 

agreement" ("simply intended" it is true, but this adverb, without further 

explanation, seems to relegate the Management Contract to a very subsidiary 

position). 

36. The difficulty no doubt did not escape the Arbitral Tribunal. It attempted 

to get around the obstacle by using (as noted above) a "presumption of perfect 

compatibility between the two instruments," the Protocol of Agreement and the 

Management Contract. (p. 122) According to the Tribunal, the latter contract 

"could neither qualify nor diminish Klockner's management undertaking by virtue 

of the basic agreement: the Protocol of Agreement." (p. 122) 

37. Both components of its reasoning seem to lack relevance: it in no way 

proves the "self-executing" character of Article 9 of the Protocol (which as we 

saw above is affirmed solely because of the de facto situation existing before  •	 the Management Contract took effect).
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In addition, it is difficult to see why a subsequent agreement could not 

modify ("qualify" or "diminish") the same parties' undertaking in a previous 

agreement, even if the latter is a framework agreement (at least in the absence 

of an expressly established hierarchy of norms or agreements). 

Finally, and above all, even if "the presumption of perfect compatibility 

between the two instruments" can be accepted, it does not directly answer the 

question posed here. The question is whether, while the principle of KlOckner's 

management was (in the Tribunal's view) established by Article 9 of the Proto-

col, a definition, even a hazy one, of the "conditions of performance" of this 

obligation, of the rights, powers and responsibilities of the manager, may be 

found in the Protocol alone, as the "single source," or must inevitably be 

sought (also?) in the Management Contract. 

38. The "presumption" of perfect compatibility does not answer this question. 

It certainly states or implies, if we understand the Tribunal correctly, that 

the Management Contract may not contain anything contrary to Article 9. But it 

does not state that the Tribunal may by this presumption somehow "transfer" from 

the Management Contract to the Protocol the conditions of performance and the 

regulation of Klockner's rights and duties if these were defined in the 

Management Contract alone! 

39. "If," in the words of the Dissenting Opinion, "we wish to ascertain 

Klockner's rights and responsibilities as manager," it would not be enough to 

consider only Article 9 of the Protocol, which (again in the Tribunal's view)
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establishes the principle and the "framework" of the obligation. To do this, "we 

cannot but analyze and evaluate the Management Contract." (p. 52) If there is 

to be an evaluation of the "manner" ("imperfect and partial," according to the 

Award (p. 116)) in which Kliickner performed its basic management obligation, the 

Award does not explain how the Tribunal could make this evaluation without "pro-

nounc[ing] on the Management Contract itself or on its interpretation." (p. 122) 

40. To avoid any misunderstanding, it should be made clear that it is one thing  

to consider (as did the Award, p. 122) that: 

Article 9 of the Protocol was not a mere promise of future agreement, 
nor an inoperative stipulation requiring a subsequent contract 
defining performance in order to become applicable....; 

and it is another thing to say that it would be possible to pronounce on the 

"manner" in which the management obligation was performed, and to evaluate the 

manager's responsibilities, without interpreting or applying the Management Con-

tract. 

The fact that Article 9 of the Protocol contains a basic management obliga-

tion (and not merely one to conclude a management contract) is affirmed by the 

Tribunal, no doubt with reason. It sees therein "a firm, essential undertaking," 

and a "self-executing" one in the sense (but perhaps in this sense only) that 

the obligation, in order to exist and to be binding on Kl8ckner, requires no 

subsequent performance contract. It will be noted that the Tribunal's view is 

apparently that this Article has already implicitly provided the application of 

the basic principles for running a factory; these principles subsist and are not
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contradicted by any specific provision in the Management Contract (which 

contains no exceptional clause compared to the average contents of management 

contracts in general). 

However, the conclusion that Article 9 of the Protocol is not "an inopera-

tive stipulation requiring a subsequent contract defining performance in order 

to become applicable" is ambiguous.	It is correct if one is speaking of the 

existence of the obligation. It seems incorrect if one is speaking of judging as 

satisfactory or less than satisfactory the manner in which the obligation was 

performed and judging, with any degree of precision, the manager's 

responsibility. It also seems to underestimate the fact that, however 

operative" or even "self-executing" it may be, Article 9 of the Protocol was in 

fact followed, in accordance with its terms, by a Management Contract which 

"carried it out." 

41. At the very most it may be conceded that if no management contract had in 

the end been concluded (which is not the case here), contrary to the provisions 

of Article 9 itself, it would have been possible, though not without great dif-

ficulty, for a Tribunal to pronounce on the extent of the manager's responsibil-

ity. In this case, however, a Management Contract was concluded regulating the 

parties' rights and duties and the terms and conditions of the basic management 

obligation. It therefore seems impossible that a Tribunal could pronounce on the 

manager's responsibilities and avoid pronouncing--admittedly perhaps also on 

Article 9 of the Protocol, which established the basic obligation--on the Man-

agement Contract and its interpretation, something the Tribunal here declared 

itself incompetent to do.
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42. While the Award carefully does not cite any of the Management Contract's 

provisions, it obviously cannot avoid all reference to this contract. It is 

curious to note in this regard that, after declaring itself incompetent to 

interpret the Management Contract and laying down the "presumption of perfect 

compatibility" between this contract and the Protocol of Agreement (which, as we 

have seen, was the framework agreement that the Management Contract was "simply 

intended to carry out"), the Tribunal finds "confirmation" for this conclusion 

(p. 122) in a statement by KlOckner "admitting on January 12, 1977 that it is 

the manager of the factory under the Management Contract to be signed." The 

following similar statement of April 8, 1978 on Klockner's responsibility for 

technical management is cited by the Tribunal at page 121: 

Klockner obviously retains all its obligations under the Management  
Contract. 

43. Clearly the Tribunal did not imagine that these quotations, and these 

statements by Klockner, might weaken its argument that it would be possible for 

it to pronounce on KlOckner's management obligations without pronouncing on or 

interpreting the Management Contract. 

44. The Dissenting Opinion (p. 152) contains another argument as to the impos-

sibility of pronouncing nn Klockner's management responsibilities without inter-

preting the Management Contract: 

• 

What is more, any attempt to do so without such analysis and evalua-
tion would constitute a violation of the Protocol of Agreement, which 
specifies clearly that management is "to be carried out under a •	 Management Contract."
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45. It is not certain that this observation can be accepted, at least so 

absolutely (considering the imprecision of the term "carried out"). But it 

rightly brings up one aspect of the basic difficulty the Tribunal encountered 

once it held itself incompetent to deal with the Management Contract: if it is 

accepted that this contract was intended to define, i.e, to specify, Klockner's 

management undertaking in the Protocol of Agreement, it is difficult to see how 

judgments could be made on management problems without also necessarily refer-

ring to the Management Contract (unless the issue was a matter only of basic 

principles, or of the complete failure to perform the management obligation). 

This is what the Dissenting Opinion means when it says (p. 52, para. 3) that 

"the Management Contract's very purpose is to define the undertaking made by 

Klockner in the framework agreement," by which we should understand that it 

would spell out the undertaking and fix its modalities, performance conditions, 

sanctions, etc., in detail. 

46. From this point of view, it must be pointed out that the Award provides 

only a very brief explanation of the Tribunal's idea of the purpose, role and 

significance of the Management Contract in relation to Article 9 of the Protocol 

of Agreement, the "framework agreement." It is said (p. 122) that the Management 

Contract is "simply intended to carry out the basic agreement," but no explana-

tion is given of the exact meaning of these terms. It is reasonable to think 

that for the Tribunal this contract only occupies a subsidiary position in the 

hierarchy of contractual norms, especially as in another context (p. 116) it is 

stated that the first of the "three successive instruments," i.e., the Protocol 

of Agreement, "encompasses and contains all three." •
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47. Here one can see a first way the Tribunal could, in its opinion, avoid what 

may be called the obstacle of its lack of jurisdiction with respect to the 

Management Contract. 

A second way, already mentioned, is the "presumption of perfect compati-

bility" between the Protocol of Agreement and the Management Contract. (p. 122) 

Neither of these two ways or methods seems decisive: the first amounts to a 

fairly laconic assertion; the second, as has already been pointed out, in no way 

resolves the issue: to say that the Management Contract is "perfectly compati-

ble" with the Protocol, it must be repeated, does not explain how the much more 

detailed regulation of the parties' rights and duties, and especially of the 

manager's responsibilities, could be transferred or inserted into the Protocol 

in order to decide issues regarding the manager's responsibility by 

applying --- the Protocol without applying the Management Contract! 

48. The foregoing conclusion is in no way affected by the finding the Award 

makes in another context, following the Holiday Inns case. This concerns the 

"close connection" between the three contractual instruments (p. 115), their 

"interdependence," and the idea that the parties are bound by "a single legal 

relationship" for which the first, the Protocol of Agreement, "encompasses 

and contains" the three successive instruments. (p. 116) Such an idea could per-

haps have led the Tribunal to uphold its jurisdiction also to deal with disputes 

arising from the Management Contract. However, the Award hardly explains here 

how this general conception may be reconciled with the finding the Tribunal made
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elsewhere that it lacked jurisdiction to interpret or pronounce upon the Manage-

ment Contract. 

49. Another objection, raised in the Dissenting Opinion to which the Applicant 

for Annulment refers, deserves examination: 

It is incoherent to claim at one and the same time that the Protocol 
of Agreement is a framework agreement and also that it is an 
implementing agreement whose Article 9 defines Klockner's powers, 
duties and responsibilities. Given this reasoning, it is illogical to 
rely on the Turnkey Contract as the basis for evaluating KlOckner's 
responsibility as the supplier of the factory. It would be enough to 
invoke Articles, 3, 6 and 7 of the Protocol! 

50. It is difficult to deny the weight of this argument, in view of the close 

parallel between these two implementing agreements of the framework agreement, 

namely the Turnkey Contract and the Management Contract. This leads the dissent-

ing arbitrator to continue (p. 53): 

Just as the Turnkey Contract was intended to describe KlOckner's 
responsibilities regarding the supply of the factory, the Management 
Contract purported to describe Klockner's duties and responsibilities 
in the management of the factory. Moreover, just as it would be an 
absurdity to pass judgement on the supplier of the factory without 
examining the Turnkey Contract, it would be equally absurd to pass 
judgment on the manager without examining the Management Contract. 

It will be recalled in this regard that according to the very terms of the 

Award (p. 114 et seq.) Klockner had assumed two "basic obligations":	"by the 

Turnkey Contract...that of supplying a factory..." (p. 114) and "by the Protocol  

of Agreement...that of carrying out the responsibility for technical and 

commercial management." (p. 115)
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51. Considering the parallelism and connections among the various contractual 

instruments, it will be noted that the Tribunal considers that it is "by the 

Turnkey Contract" that Klockner had assumed its basic obligation to supply the 

factory (p. 114), while it is (not by the Management Contract but) "by the Pro-

tocol of Agreement" that Klockner had "assumed another obligation as basic as 

the first," that of carrying out the technical and commercial management 

(p. 115). This divergence seems to be explained by the Tribunal's concern to 

maintain consistency with the finding that it lacked jurisdiction over the 

Management Contract. 

52. Summarizing, the following conclusions may be drawn from the preceding 

examination: 

1

10
(a) It is obviously not up to the ad hoc Committee constituted under 

Article 52 of the Washington Convention to say whether the contested Award's 

interpretation is or is not the best, or the most defensible, or even whether it 

is correct, but only whether the Award is tainted by manifest excess of powers. 

(b) There may of course may be differences on the correct interpretation 

of the Protocol of Agreement and its Article 9 and, for example, its relation-

ship to a subsequent agreement like the Management Contract. The inclusion of an 

ICC arbitration clause in this latter contract may also be interpreted in 

opposing ways. In this case, the Tribunal refused to accept, in the absence of 

completely precise and unequivocal contractual provisions, that the parties to 

the Management Contract wanted to "derogate" from the Protocol's ICSID clause. •
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The Tribunal may have implicitly accepted that the ICSID clause constituted for 

both parties an essential jurisdictional guarantee, - the relinquishment of 

which could neither be presumed nor accepted in the absence of clear evidence. 

Such an interpretation of the agreements and especially of the two 

arbitration clauses, whether correct or not, is tenable and does not in any 

event constitute a manifest excess of powers. To this extent, the complaint, 

while admissible, is unfounded. 

(c) Another complaint is that there was internal contradiction between the 

Tribunal's finding that it lacked jurisdiction with respect to the Management 

Contract and its decision to condemn Klockner for what the Award on several 

occasions considers its shortcomings in its management obligations. On this 

subject, a distinction should be made between two processes: (1) the applica-

tion (including the interpretation) of the Management Contract--which, in its 

own view, is beyond the Tribunal's jurisdiction; and (b) the taking into consid-

eration of the same contract for the purposes of interpreting and applying the 

Protocol of Agreement and for understanding the general context between the 

parties to the arbitration. A constant practice of international arbitral 

tribunals shows that the second process is perfectly possible, standard and 

appropriate, and the Tribunal's lack of jurisdiction with respect to the Manage-

ment Contract poses no obstacle to this. On the other hand, the first process is 

forbidden to a tribunal lacking jurisdiction, as the Award itself expressly 

recognized (e.g., p. 122):
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The Tribunal does not have jurisdiction to pronounce on the Management  
Contract itself or on its interpretation. 

(d) Now, in its rejection (pp. 136-137) of the claim for payment of the 

unpaid promissory notes, particularly because of KlOckner's "responsibility for 

failures in its technical and commercial management," a rejection it declares a 

sufficient "penalty" (and also in its interpretation of the Protocol), did not 

the Tribunal necessarily pronounce on the Management Contract, for the reasons 

given above? Could it, as it indisputably did, pronounce on the performance of 

Kl8ckner's management obligations solely on the basis of Article 9 of the Pro-

tocol without (also) pronouncing on the Management Contract? Could it evaluate 

the existence and degree of Kliickner's "failures" or shortcomings in performing 

its management obligations, without interpreting the Management Contract? Could 

it avoid this difficulty, as it tried to do, by holding that the Protocol of 

Agreement "encompassed" and "contained" the Management Contract (p. 116) so 

that, in short, it could not exceed its jurisdiction so long as it decided on 

the questions encompassed or contained in the Protocol of Agreement? 

(e) It is possible to have different opinions on these delicate questions, 

or even, as do the Application for Annulment or the Dissenting Opinion, to con-

sider the Tribunal's answers to them not very convincing, or inadequate. But 

since the answers seem tenable and not arbitrary, they do not constitute the 

manifest excess of powers which alone would justify annulment under Article 

52(1)(b). In any case, the doubt or uncertainty that may have persisted in this 

regard throughout the long preceding analysis should be resolved "in favorem 

validitatis sententiae" and lead to dismissal of the alleged complaint.
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53. Before leaving the subject of jurisdiction, it may also be noted in pass-

ing, and solely for the sake of completeness, that the Tribunal (in Chapter III 

of the Award, p. 21 et seq.) bases its jurisdiction not only on the Protocol of 

Agreement and on the Turnkey Contract but also on Article 21 of the Establish-

ment Agreement of June 23, 1973 (which it essentially analyses on p. 42 et seq. 

of the Award) between Cameroon and the Cameroon Fertilizer Company (SOCAME). 

This ground is invoked by the Respondent, but contested by the Claimant (Award, 

p. 24) for the twofold reason that (a) it is not an agreement between the 

parties but between the two Respondents and (b) SOCAME, a Cameroonian company, 

does not meet the condition imposed by Article 46 of the Washington Convention. 

54. The Tribunal refuted (pp. 24-28) the second objection at some length, 

observing that the question of the Tribunal's jurisdiction "rationae personae" 

with regard to SOCAME did not arise in this case (p. 27). It definitively re-

jected the objection on the basis that the Establishment Agreement, the Protocol 

of Agreement and the Turnkey Contract formed an "inseparable whole." (pp. 28-29; 

cf. page 43; as for the Management Contract, however, see pp. 115-116) 

It will suffice to observe that in its Application for Annulment, the Clai-

mant did not think it necessary to repeat its objection in this regard, or cri-

ticize the Tribunal's reasoning as to its jurisdiction to rule on the counter-

claim; and rightly so, as it is difficult to see what complaint the Claimant 

could have made in this regard.
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55. On the other hand, the Claimant asserted that it never occurred to the par-

ties to deal with KlOckner's management independently of the Management Contract 

(over which the Tribunal declared itself incompetent) and that this latter 

contract was necessary to show what the Protocol meant. 

Likewise, the Claimant held that, while Article 9 of the Protocol was 

Indeed the source of the management obligation, the substance of that obligation 

was determined by the Management Contract. Article 9 of the Protocol, according 

to the Claimant, was only a "stipulation for a third party" ("stipulation pour  

autrui"), requiring KlOckner to sign a Management Contract with a company to be 

formed, SOCAME, and also requiring Cameroon to have the said contract signed by 

the said company. 

Moreover, the Claimant stressed that the problem in the present case was 

completely different from that before the Tribunal in the Holiday Inns v. 

Morocco case, where it was a matter of simultaneously applying several contracts 

and not, as here, a framework agreement, the Protocol Agreement, followed by the 

conclusion of a Management Contract. 

Finally, the Claimant noted that at no time during the arbitration proceed-

ing did the respondent Government claim that the Tribunal could or should base 

itself solely on Article 9 of the Protocol as "self-executing," and examine 

Klockner's management without interpreting or applying the Management Contract. 

56. With the exception of the latter, these various arguments do not call for 

any particular comments, since, as we have seen, the question is not whether
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they are correct or plausible, or more plausible or more correct than the Tri-

bunal's. The only issue is whether they prove a manifest excess of powers, which 

is not the case. 

Regarding the last argument, it may be added that it is obviously not deci-

sive, even if it is correct. It matters little in principle that the Tribunal's 

legal construction was different from that of one or the other of the parties, 

so long as the right of each to be heard was respected and, as will be seen 

below (infra, para. 91), so long as it remains within the "legal framework" 

provided by the parties. And this is indeed the case here.
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1 •

II. EXCESS OF POWERS DUE TO A VIOLATION OF 
ARTICLE 42(1) OF THE WASHINGTON CONVENTION 

57. According to Kl8ckner's Application for Annulment (p. 11 et seq.), the 

Award should be annulled for manifest excess of powers, as that term is used in 

Article 52(1)(b) of the Washington Convention, because of a "violation of 

Article 42(1) of the Convention." 

According to the Application, "this Article requires the Tribunal to re-

spect the rules set forth therein in rendering its award": 

The Tribunal shall decide a dispute in accordance with such rules of 
law as may be agreed by the parties. In the absence of such agreement, 
the Tribunal shall apply the law of the Contracting State party to the 
dispute (including its rules on the conflict of laws) and such rules 
[or principles*] of international law as may be applicable. 

The Claimant maintains that the Tribunal must therefore "render its award 

by applying Cameroonian law based on French law, since this, as the Tribunal 

itself has held, is the law applicable to the present dispute." According to the 

Claimant, the Tribunal "ignored this principle and went beyond its powers." 

58. Is this complaint admissible? 

We shall not pause over the objection raised in Respondent's oral pleadings 

against the alleged novelty or lateness of the complaint, which is in no way 

Translator's note: The English text of Article 42(1) of the Convention, 
unlike the French text, speaks of "rules" of international law, but the use 
of the word "principes" in the French version appears relevant for the 
discussion in this part of the Committee's decision.
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established and runs counter to the fact that the Application for Annulment 

itself raises this ground. We shall seek instead to determine whether in its 

substance it is admissible within the framework of Article 52(1)(b), the one on 

excess of powers. This raises the question of the interpretation of Article 

42(1) of the Washington Convention and of the consequences of a possible failure 

to observe it. 

In the opinion of the ad hoc Committee, the provisions of Article 42 could 

not be interpreted as stating simple advice or recommendations to the arbitra-

tors or an obligation without sanction. Obviously, and in accordance with 

principles of interpretation that are recognized generally--for example, by 

Article 31 of the Vienna Convention on the Law of Treaties--Article 52 on the 

annulment of awards must be interpreted in the context of the Convention and in 

particular of Articles 42 and 48, and vice versa. It is furthermore impossible 

to imagine that when they drafted Article 52, the Convention's authors would 

have forgotten the existence of Articles 42 or 48(3), just as it is impossible 

to assume that the authors of provisions like Articles 42(1) or 48(3) would have 

neglected to consider the sanction for non-compliance. 

59. The Washington Convention furthermore was not being innovative when it 

recognized excess of powers with regard to the basic rules to be applied by the 

arbitrator as a possible ground for annulment. In the famous Orinoco Steamship  

Company case, the Permanent Court of Arbitration (Award of October 25, 1910, 

Scott, p. 226) held that
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excessive powers may consist, not only in deciding a question not 
submitted to the arbitrators, but also in misinterpreting the express 
provisions of the agreement in respect of the way in which they are to 
reach their decisions, notably with regard to the legislation or the 
principles of law to be applied. 

Excess of powers may consist of the non-application by the arbitrator of 

the rules contained in the arbitration agreement (compromis) or in the 

application of other rules. Such may be the case if the arbitrator (like Umpire 

Barge in the Orinoco case) applies rules of local law while the arbitration 

agreement prescribes that he decide "on the basis of absolute equity, without 

regard...to the provisions of local law," or if, conversely, he reaches a solu-

tion in equity while he is required to decide in law (North Eastern Boundary  

between Canada and the United States case, Award of January 10, 1831). 

60. While the complaint based on failure to observe Article 42 is thus admis-

sible in principle, it remains to be determined what exactly constitutes not 

deciding "in accordance with such rules of law as may be agreed by the parties," 

or not "applying the law of the Contracting State party to the dispute." This 

raises the fine distinction between "non-application" of the applicable law and 

mistaken application of such law. 

61. It is clear that "error in judicando" could not in itself be accepted as a 

ground for annulment without indirectly reintroducing an appeal against the 

arbitral award, and the ad hoc Committee under Article 52 of the Convention does 

not, any more than the Permanent Court of Arbitration in the Orinoco case, have 

the "duty ...to say if the case has been well or ill judged, but whether the 

award must be annulled."
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Whether theoretical or practical, the discussions which have taken place on 

the distinction between excess of powers as a ground for annulment and error in 

law or mistaken application of the law have drawn attention to the issue's 

uncertainty or obscurity. This is illustrated by the positions taken before the 

International Court of Justice by Honduras and Nicaragua regarding the Arbitral  

Award Made by the King of Spain. Honduras maintained in substance that error in 

law had no independent place as a ground for annulment and should only be taken 

into consideration when it constituted excess of powers, for instance "if the 

arbitrator had manifestly misunderstood a clause in the arbitration agreement 

which should have shown him the principles or rules to be followed to reach his 

decision." (Reply, para. 55)	Nicargua argued that "the flagrant misinter-

pretation" of a certain document was an essential error for which the award 

should be annulled. (Counter-Memorial, paras. 87 and 143; cf. Court's Opinion, 

ICJ 1960 Reports, p. 216) 

From the few known precedents, to which may be added that of the Trail 

Smelter (with respect to the award's revision), it is at least possible to con-

clude that an error in law, even an essential one, does not generally constitute 

an excess of powers, at least if it is not "manifest." 

62.	The attitude of reserve imposed in this regard on the ad hoc Committee 

established under Article 52 of the Washington Convention requires no particular 

justification. However, it does not mean, as has been alleged, that Article 52 

must be interpreted narrowly, any more, of course, than it may be interpreted 

broadly. Of course, the system for settling disputes established by the
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Convention would be seriously jeopardized if there were any laxity in deciding 

whether the conditions listed in Article 52, taken in itself or in relation to 

Articles 42 and 48, are met. On the other hand, the rules in Section 5 of the 

Convention regarding the interpretation, revision, and annulment of the award 

(Articles 50 to 52) are part of the same system and must be interpreted 

according to the customary principles of interpretation, including the principle 

of effectiveness. 

63. Is the complaint well founded? 

I. With the admissibility of the complaint now established, we may now examine 

whether it is well founded in the light of these general considerations. Accord-

ing to the Application for Annulment (pp. 11-12), the Tribunal violated Article 

42(1) of the Convention and exceeded its powers because it did not apply 

Cameroonian law, the "law of the Contracting State party to the dispute," which 

the Tribunal itself declared (p. 104 in fine) applicable in accordance with 

Article 42 of the Convention. The Award deals with this subject (p. 105) as 

follows:

One must therefore acknowledge the correctness of the Claimant's 
position when it says that "since the SOCAME factory project was 
located in the eastern part of the country, only that part of Cam-
eroonian law that is based on French law should be applied in the 
dispute.• 

The Award continues (p. 105): 

Among the different arguments of French civil law invoked by the 
Respondent the following should be cited: absence of consent (defaut  
de consentement), wrongful inducement to contract (dol), and hidden 
defects (vices caches). The two grounds which we deem applicable are: 
(i) the fact that Klockner did not manifest vis-a-vis its Cameroonian 
partner the frankness and loyalty required in such complex inter-
national contractual relations and (ii) the exceptio non adimpleti  
contractus.
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64. The first of the Tribunal's "two grounds" is the subject of pages 105 to 

109 of the Award, under the heading: "2. The Duty of Full Disclosure to a Part-

ner." These words are repeated at the end of this Section 2, when the Tribunal 

(p. 109) reaches the "conclusion that Kltickner violated its duty of full dis-

closure," and therefore "that it is not entitled to the contract price, that it 

is entitled to payment for the value of what it delivered and which Kltickner 

used, and that Cameroon has already paid enough...." 

65. It is undeniable that this conclusion is presented by the Award as having 

been reached by applying the applicable law in accordance with Article 42 of the 

Convention, i.e., the law of the Contracting State, "Cameroonian law based on 

French law" or even "French civil law." (p. 105, paras. 2 and 3) 

According to the Application for Annulment (p. 12), however, the Tribunal 

actually based itself "not on a principle of French law, but on a sort of 

declaration, as general as it is imprecise, of principles which are allegedly 

universally recognized." 

66. It is therefore necessary to examine the Award's text from this point of 

view. On "the duty of full disclosure to a partner," the Tribunal says the fol-

lowing (p. 105): 

We assume that the principle according to which a person who engages 
in close contractual relations, based on confidence, must deal with 
his partner in a frank, loyal and candid manner is a basic principle 
of French civil law, as is indeed the case under other national codes 
which we know of....
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• 67. It may immediately be noticed that here the Tribunal does not claim to 

ascertain the existence (of a rule or a principle) but asserts or postulates the 

existence of such a "principle" which (after having postulated its existence) 

the Tribunal assumes or takes for granted that it "is a basic principle of 

French civil law." 

This assumption appears to be based on the idea that the same is "indeed 

the case under other national codes which we know of." The Award states that 

"this is the criterion that applies to relations between partners in simple 

forms of association anywhere," and that "the rule is particularly appropriate 

in more complex international ventures, such as the present one." 

We may also note that the arbitrators state a little later (p. 106) that 

they are "convinced that it is particularly important that universal require-

ments of frankness and loyalty in dealings between partners be applied in cases 

such as this one...." 

The remainder of the Section (pp. 106-109) is devoted to applying this 

"basic principle" to the case. The statement of legal grounds is thus limited to 

the passages quoted above. 

68. This reasoning calls for several observations: 

First, it should be asked whether the arbitrator's duty under Article 42(1) 

to apply "the law of the Contracting State" is or can be fulfilled by reference 

•	 to one "basic principle," and what is more, without making any more precise
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reference. This may be doubted if one considers the difference between "rule" 

and "principle" (and in particular "basic principle") and the classic definition 

of law in the objective sense as a body of rules. It will also be noted in this 

context that Article 42(1) itself distinguishes between the concepts of "rules 

of law" and "principles of law." 

69. Furthermore, the reference to "other national codes which we know of," to 

the "particularly appropriate" character of the rule "in more complex interna-

tional ventures, such as the present one" (p. 105) and to the particular 

importance that "universal requirements of frankness and loyalty.. .be applied in 

cases such as this one" seem to indicate that the Tribunal may have wanted to 

base, or thought it was basing, its decision on the general principles of law 

recognized by civilized nations, as that term is used in Article 38(3) of the 

Statute of the International Court of Justice. It is not impossible that the 

Tribunal was prompted to do so by the reference in Article 42(1) in fine to the 

"principles of international law as may be applicable" although these are not to 

be confused with "general principles." 

Such an interpretation is conjectural and cannot be accepted. Article 42 of 

the Washington Convention certainly provides that "in the absence of agreement 

between the parties, the Tribunal shall apply the law of the Contracting State 

party to the dispute...and such principles of international law as may be appli-

cable." This gives these principles (perhaps omitting cases in which it should 

be ascertained whether the domestic law conforms to international law) a twofold 

role, that is, complementary (in the case of a "lacuna" in the law of the
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I.

State), or corrective, should the State's law not conform on all points to the 

principles of international law. In both cases, the arbitrators may have re-

course to the "principles of international law" only after having inquired into 

and established the content of the law of the State party to the dispute (which 

cannot be reduced to one principle, even a basic one) and after having applied 

the relevant rules of the State's law. 

Article 42(1) therefore clearly does not allow the arbitrator to base his 

decision solely on the "rules" or "principles of international law." 

70. It will also be noted that it is only in Section 3, on the exceptio non 

adimpleti contractus, that the Award mentions (p. 112) the "principles of 

international law to which Article 42 of the ICSID Convention refers" and the 

"general principles of law recognized by civilized nations." One is tempted to 

conclude from this that in Section 2, on the duty of "full disclosure," the 

Award did not mean to refer to these principles of international law. In any 

event, one can hardly see on what basis the Tribunal could have done so, since 

this would correspond neither to the complementary function nor to the 

corrective function of the principles of international law in Article 42. 

71. Does the "basic principle" referred to by the Award (p. 105) as one of 

"French civil law" come from positive law, i.e., from the law's body of rules? 

It is impossible to answer this question by reading the Award, which contains no 

reference whatsoever to legislative texts, to judgments, or to scholarly 

opinions. In this respect the contrast is striking between Section 2 (on the 

•
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"duty of full disclosure") and Section 3 (on the exceptio non adimpleti  

contractus, pp. 109-114 and pp. 118, 124, 126, etc). Section 3 contains a great 

number of references to scholarly opinion (doctrine) as well as, directly or 

indirectly, to case law (jurisprudence). One could therefore assume that in the 

case of Section 2, regarding the duty of frankness, the arbitrators either began 

a similar search for authorities but found it unproductive or, more likely, 

thought that a search for positive law was unnecessary. 

72. In the latter case, is it possible to hold that the Award has "applied the 

law of the Contracting State" as required in Article 42(1)? 

It is true that the principle of good faith is "at the basis" of French 

civil law, as of other legal systems, but this elementary proposition does not 

by itself answer the question. In Cameroonian or Franco-Cameroonian law does the 

"principle" affirmed or postulated by the Award, the "duty of full disclosure," 

exist? If it does, no doubt flowing from the general principle of good faith, 

from the obligation of frankness and loyalty, then how, by what rules and under 

what conditions is it implemented and within what limits? Can a duty to make a 

"full disclosure," even to one's own prejudice, be accepted, especially 

without limits? Is there a single legal system which contains such a broad 

obligation? These are a few of the questions that naturally come to mind and 

that the Award provides no basis for answering. 

73. It is not the responsibility of the ad hoc Committee under Article 52 to 

determine instead of the Tribunal what rules of French civil law might be



- 51 - 
• applicable, to insert them in some a posteriori way into the Award, either in 

place of the reasoning found there and cited above, or in place of non-existent 

reasoning. The Committee can only take the Award as it is, interpreting it 

according to the customary principles of interpretation, and find that it indeed 

refers to general principles or "universal requirements," postulated rather than 

demonstrated, and which are affirmed as being "particularly appropriate" or 

"particularly important" in cases such as the present one. 

1

Of course, one can only applaud the Award's emphasis on the importance of 

loyalty in dealings, especially in international contracts of the sort which 

gave rise to the present arbitration, but such approbation cannot exempt the 

Committee from ascertaining whether the conditions of Article 42 of the 

Washington Convention have been met. 

74. Before concluding on this point it may be permissible, partly "ex abundati 

cautela," to examine written pleadings filed during the arbitral proceeding for 

a possible explanation of the Tribunal's approach, even though the ad hoc 

Committee is not required to do this. 

The examination, however, proves disappointing. Cameroon did invoke "the 

principle of good faith and loyalty," (cf. Counter-Memorial, p. 102 et seq.) 

"the obligation to advise and the contractual duty of disclosure." (p. 112 et 

seq., 5.2.3) However, Cameroon dwelt mainly on the "precontractual duty of 

disclosure," the non-observance of which, like wrongful inducement to contract 

(dol) (a ground not used by the Tribunal), "vitiates consent." Only rather 

•
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summarily did Cameroon deal with the duties of advice and disclosure after 

conclusion of the contract. Curiously, the Claimant did not find it necessary to 

address this issue in writing and contented itself with answering (Reply of 

October 30, 1982, p. 25) that this was "only a matter of applying the general 

principles of responsibility." The Claimant may have discussed this point in its 

final oral pleading, but it did not find it necessary to accept the ICSID 

Secretariat's offer of a transcript of this pleading. It is therefore not 

possible for the Committee to know what arguments the Claimant made or would 

have made on the "obligation of frankness and loyalty." 

75. In any event, in the absence of any information, evidence or citation in 

the Award, it would seem difficult to accept, and impossible to presume, that 

there is a general duty, under French civil law, or for that matter other sys-

tems of civil law, for a contracting party to make a "full disclosure" to its 

partner. If we were to "presume" anything, it would instead be that such a duty 

(the basic idea of which may, of course, be accepted as it follows from the 

principle of good faith; cf. Article 1134, para. 3 of the French Civil Code) 

must, to be given effect in positive law, have conditions for its application 

and limits! 

76. One of the Award's features is that it repeatedly censures KlOckner's vio-

lation of "its contractual duty of full disclosure." (p. 109) According to the 

Award, the Claimant did not "deal frankly with Cameroon," "hid from its partner 

information of vital importance at critical stages of the project," "failed to 

disclose facts which, if they had been known to the Government, could have
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caused it to put an end to the venture" and "did not act frankly and loyally 

toward its partners" (p. 106), so that, "in a very significant sense, it is its 

fault." 

The repetition of these criticisms, and the harm to reputation (prejudice  

moral) likely to result therefrom, regardless of the Award's material conse-

quences, would have justified, or better, required, special caution by the arbi-

trators in ascertaining and formulating the rules of law of the State party to 

the dispute, the applicable law under Article 42(1) of the Washington Conven-

tion.

77. Now, the Award's reasoning and the legal grounds on this topic (to the 

extent that they are not in any case mistaken because of the inadequate descrip-

tion of the duty of "full disclosure") seem very much like a simple reference to 

equity, to "universal" principles of justice and loyalty, such as amicable com-

positors (amiables compositeurs) might invoke. 

According to the Award itself, this is one of the decision's two grounds. 

It may even be the main ground, for on page 109, pararagraph 2, the Tribunal  

concludes that, because of this violation, Klockner is not entitled to the 

contract price, and this even before the Award examines either the exceptio non 

adimpleti contractus (Section 3, p. 109 et seq.) or KlOckner's arguments on "The 

Reasons for the Failure." (Section 4, p. 127 et seq.) 

78. Considering the question's fundamental importance and the seriousness of 

the censure in this regard, it is impossible to explain how the Award can base
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such censure on a simple postulate or a presumption that there is a "basic 

principle," without any argumentation whatsoever, and without touching on rules 

defining how this "principle" is to be applied, i.e., the respective rights and 

duties of the debtor and the creditor, the duty of disclosure, of frankness and 

loyalty, in general and in this particular case, as well as the legal effects of 

a breach of this duty. 

The absence of any indication in the Award, however imprecise, of the 

applicable rules of law is all the more regrettable since it was apt to create 

in one of the parties an impression of injustice. This is precisely what the 

ICSID system and rules, and in particular Articles 42, 48(3) and 52 of the 

Convention, are designed to prevent. 

79. In conclusion, it must be acknowledged that in its reasoning, limited to 

postulating and not demonstrating the existence of a principle or exploring the 

rules by which it can only take concrete form, the Tribunal has not applied "the 

law of the Contracting State." 

Strictly speaking, it could not be said that it made this decision without 

providing reasons, within the meaning of Articles 48(3) and 52(1)(e). It did, 

however, act outside the framework provided by Article 42(1), applying concepts 

or principles it probably considered equitable (acting as an amicable com-

positor, which should not be confused with applying "equitable considerations" 

as the International Court of Justice did in the Continental Shelf case). 

However justified its award may be (a question on which the Committee has no
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opinion), the Tribunal thus "manifestly exceeded its powers" within the meaning 

of Article 52(1)(b) of the Washington Convention. 

80. The finding that there is a ground for annulment of the Award under Article 

52 of the Washington Convention immediately raises the question of the conse-

quences of that finding.	According to Article 52(3) in fine, the "Committee 

shall have the authority to annul the award or any part thereof on any of the 

grounds set forth in paragraph (1)." 

In concrete terms, the question is whether, applying the principle of favor  

validitatis or "partial annulment of legal acts," only a part of the contested 

award should be annulled, or whether it should be annuled in its entirety. 

I •
Generally speaking, partial annulment would seem appropriate if the part of 

the Award affected by the excess of powers is identifiable and detachable from 

the rest, and if so, the remaining part of the Award has an independent basis. 

81. Such is clearly not the case here. Indeed, the Award rejected Klockner's 

claim for payment by a single decision. (pp. 136-137) What the Tribunal terms 

"this company's responsibility for shortcomings in delivering the factory and in 

its technical and commercial management" and in the alleged duty of "full dis-

closure" seem, insofar as one can understand in the Award, to be linked both to 

the delivery obligation and doubtless above all to the management obligation. It 

is because of the breach of this "contractual duty of full disclosure" that the 

Award concludes (p. 109) that Klockner "is not entitled to the contract price"
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and that it has already been "paid enough." Since in the Tribunal's view the 

Award forms a whole, and since the Tribunal, in rejecting the counter-claim, as 

it were made parallel decisions based on the alleged illegality of Klockner's 

lack of frankness, the Award's annulment should also extend to the part relating 

to the counter-claim. 

That being the case, one does not see how, at least in the Award's opera-

tive parts, one can dissociate matters relating solely to a breach of the 

alleged "duty of full disclosure," and to decide on only a partial annulment. 

This conclusion is moreover confirmed and reinforced, as will be seen below, by 

the response to some of the other complaints of the Applicant for Annulment. 

10 

•

82. Once the ad hoc Committee has concluded that the Award is to be annulled 

because of a manifest excess of powers, it could dispense with examining the 

other complaints of the Applicant for Annulment, who also invoked Articles 

52(1)(d) (serious departure from a fundamental rule of procedure) and 52(1)(e) 

(failure to state reasons). 

In view of this case's importance, the fact that this is the first 

Application for Annulment ever lodged against an ICSID award and, finally, 

because it may be of interest to the parties and to the new Tribunal that may be 

constituted under Article 52(6) of the Washington Convention to have additional 

indications, it would nonetheless be appropriate to examine, albeit in less 

depth, the main arguments raised and discussed in the course of the annulment 

proceeding.
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III. SERIOUS DEPARTURE FROM A FUNDAMENTAL 
RULE OF PROCEDURE (ARTICLE 52(I)(d)) 

82bis. Under a variety of headings, Klikkner refers to various violations of 

basic rules of procedure in its Application for Annulment. (pp. 27-28; cf. also 

its Reply to the Counter-Memorial, p. 53 et seq.)	In particular, it alleges 

that (A) there was no true deliberation, (B) there were various other procedural 

irregularities, including failure to respect due process (le contradictoire), 

and (C) there was an "obvious lack of impartiality on the part of the Arbitral 

Tribunal." In addition, Klockner makes complaints based also or especially on 

the idea of absence, contradiction or inadequacy of reasons, and perhaps even on 

the concept of manifest excess of powers (to the extent that it is apparently 

claimed that the Tribunal ruled "ultra petita"). I.
83. Apart from the precise characterization of the various complaints, which 

are often overlapping to a certain extent, it should be recalled that as a rule 

an application for annulment cannot serve as a substitute for an appeal against 

an award and permit criticism of the merits of the judgments rightly or wrongly 

formulated by the award. Nor can it be used by one party to complete or develop 

an argument which it could and should have made during the arbitral proceeding 

or help that party retrospectively to fill gaps in its arguments. 

A.	Absence of Deliberation 

84. The Claimant alleges (p. 2) that it was "impossible that there was serious 

deliberation among the arbitrators." It seeks to demonstrate this by comparing 

the text of the Award to that of the Dissenting Opinion.
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I.

While this ground is not expressly provided for in Article 52, it is 

possible to hold that the requirement of deliberation among the arbitrators is a 

"basic rule of procedure." It is also possible to hold that such deliberation 

must be real and not merely apparent. But the Claimant did not explain how the 

Committee could determine whether the condition is met. How, for example, could 

the Committee judge the degree of seriousness of the deliberation in view of its 

secrecy.	(Rule 15 of the Arbitration Rules) Nor did the Claimant explain what 

it meant by a "normal" process of deliberation. (Application, p. 28) 

85.	In fact, the Annulment Application's very text shows that the complaint 

rests on a simple assertion, or on purely personal conceptions of deliberation 

and the function and content of a dissenting opinion. (Application, pp. 27-28) 

"A reading of the dissenting opinion," the Claimant explains, "shows that such a 

confrontation (i.e., between the arbitrators' opposing views, which 'must in any 

case have led them to agree on the facts of the case, the applicable principles 

of law...and the arguments of the parties which should be answered') did not 

take place." 

These assertions do not establish that there was no deliberation. On the 

contrary, the existence of deliberation is shown or made at least highly likely 

by the ICSID Secretariat's minutes, which were communicated to the Committee. 

Furthermore, the Award refers at least twice (pp. 22 and 23) to a minority 

opinion which was advanced "within the Tribunal." This shows that there was at 

least some deliberation.
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The complaint is therefore not sustainable and can only be dismissed. 

86. Of course, it is understandable that the Claimant was struck by the total 

divergence between the Award and the Dissenting Opinion. However, the diver-

gence, first, is not such as to establish the alleged absence of deliberation, 

and second, is probably largely attributable to the ICSID system. Since the 

minority arbitrator may only prepare his dissenting opinion within the same time 

limit as the Award, in practice the system hardly allows the majority to study 

the draft "dissent" and hence perhaps to benefit from it if it thinks this 

useful. More appropriate provisions for dissenting opinions, perhaps inspired 

by the practice of the International Court of Justice, would doubtless make it 

possible to avoid repeating this type of situation in the future, if the 

observations made below (see para. 113) on the time given to arbitrators are 

also taken into account. 

B.	Other Irregularities in the Arbitral Procedure 

87. Subject to what will be said below regarding respect for due process and 

the arbitrators' power to base their decision on an argument other than that 

made by either party, it must be said that the Claimant's criticism regarding 

the irregularity of the arbitral procedure is totally lacking in precision and 

substance. 

It is clear from the parties' explanations in the annulment proceeding and 

from the documents they produced that the proceeding was conducted in a
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perfectly normal fashion. In particular, the Claimant had every opportunity to 

express itself and present its case. It is true that after Cameroon's Reply of 

March 1983 Klockner made a "solemn protest against procedures which, because of 

the lateness and significance of the communication, constitute an attack on its 

rights as a party in this arbitration", and that it requested that the hearings 

of late April 1983 be devoted to questions of jurisdiction, the conduct of the 

proceeding, and the possible submission of new documents. 

It also appears that while the Claimant protested against the volume of 

documents submitted by the Respondent, it did not make use of the opportunity it 

was given to do likewise, stating that it would reply through its witnesses and 

its oral pleading. Finally, it may be recalled that the Claimant did not avail 

itself of its right to reply other than orally to Cameroon's last instrument. 

Furthermore, it declined the ICSID Secretariat's offer to have the oral plead-

ings transcribed for the Tribunal. 

88. Summarizing, it suffices to note that the Claimant has not established that 

it made a timely protest against the serious procedural irregularities it now 

complains of. Subject to what will be said later, Rule 26 of the ICSID Rules of 

Procedure for Arbitration Proceedings would therefore rule out a good part of 

its complaints. This rule provides as follows: 

A party which knows or should have known that a provision of ...these 
Rules, of any other rules or agreement applicable to the proceeding, 
or of an order of the Tribunal has not been complied with and which 
fails to state promptly its objections thereto, shall be deemed 
--subject to Article 45 of the Convention-- to have waived its right 
to object.
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89. In fact, the "serious departure from a fundamental rule of procedure" com-

plained of by Klockner (leaving aside the alleged "absence of serious delibera-

tion", commented on above, and the alleged "obvious lack of impartiality," which 

will be examined below) brings us back to the argument that the Tribunal 

failed to respect the principle of "due process" by basing its decision on 

arguments not advanced or at the very least not developed by either of the 

parties or at any rate not discussed by the parties. One is essentially 

speaking here of the Tribunal's interpretation of Article 9 of the Protocol of 

Agreement as "self-executing," which was discussed above. This complaint should 

apparently be distinguished from that made elsewhere on failure to state 

reasons (and especially on "failure to deal with every question submitted to the 

Tribunal"). 

90. As we saw above, the Award seems to have taken a somewhat intermediate 

position on the question of jurisdiction and Article 9 of the Protocol of 

Agreement between the parties' respective positions. It is of course possible 

that, if counsel had expressed themselves on this "intermediate" position of the 

ultimately "self-executing" nature of Article 9 of the Protocol, the Tribunal 

might perhaps have modified its views and the Award might perhaps have been 

different on one point or another. But the parties' counsel were not prevented 

from advancing other, subsidiary hypotheses or interpretations alongside their 

main arguments, even if only "ex abundanti cautela" in case the Tribunal should 

adopt some other legal argument.
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91.	As for the Tribunal itself, when in the course of its deliberations it


reached the provisional conclusion that the true legal basis for its decision 

could well be different from either of the parties' respective arguments, it was 

not, subject to what will be said below, in principle prohibited from choosing 

its own argument. Whether to reopen the proceeding before reaching a decision 

and allow the parties to put forward their views on the arbitrators' "new" 

thesis is rather a question of expedience. 

The real question is whether, by formulating its own theory and argument, 

the Tribunal goes beyond the "legal framework" established by the Claimant and 

Respondent. This would for example be the case if an arbitral tribunal rendered 

its decision on the basis of tort while the pleas of the parties were based on 

contract. 

Within the dispute's "legal framework", arbitrators must be free to rely on 

arguments which strike them as the best ones, even if those arguments were not 

developed by the parties (although they could have been).	Even if it is 

generally desirable for arbitrators to avoid basing their decision on an 

argument that has not been discussed by the parties, it obviously does not 

follow that they therefore commit a "serious departure from a fundamental rule 

of procedure."	Any other solution would expose arbitrators to having to do the 

work of the parties' counsel for them and would risk slowing down or even 

paralyzing the arbitral solution to disputes.
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92.	Bearing in mind what was said above regarding jurisdiction, it is impos-

sible to hold that the Tribunal failed to respect the principle of "due process" 

or the equality of the parties in adopting its interpretation of Article 9 of 

the Protocol of Agreement and deciding that the Management Contract and its ICC 

arbitration clause did not prevent it from pronouncing on Klikkner's management 

obligations. A reading of Part III of the Award leaves no doubt on this score. 

And even if the parties regard the Tribunal's interpretation as incorrect or 

shaky, they will have difficulty challenging it on the ground that they never 

anticipated it, or analyzed or developed it insufficiently, in their written or 

oral pleadings. 

C.	"Obvious Lack of Impartiality" 

I •
93. The Application for Annulment criticizes the Award as being systematically 

hostile to Klackner and as revealing "the Tribunal's obvious lack of imparti-

alty." (p. 2) In particular, it criticizes the Award for having violated 

fundamental rules of procedure (especially "the Tribunal's duty to maintain 

strict impartiality" (p. 27)). It concludes (p. 28) that "the principle of due 

process was violated by the total failure to examine KlOckner's arguments in the 

oral pleadings..." and that "such exceptionally grave facts reveal the obvious 

lack of neutrality and impartiality on the part of the Arbitral Tribunal." 

94. Such accusations are certainly serious. Given the terms of the statement 

signed by each arbitrator pursuant to Article 6 of the Arbitration Rules, and 

the high reputation of the members of the Tribunal in this case, they are prima  •
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facie implausible.	This implausibility does not exempt the Committee --quite 

the contrary-- from the duty of carefully examining the complaints, if only for 

the sake of the reputation of the members of the Tribunal. 

I 

1 
1 
10 
1 
1 
1 
1 
I • 1

95. Is the complaint admissible? 

There can be no doubt as to the admissibility of this complaint. Impar-

tiality of an arbitrator is a fundamental and essential requirement. Any short-

coming in this regard, that is any sign of partiality, must be considered to 

constitute, within the meaning of Article 52(1)(d), a "serious departure from a 

fundamental rule of procedure" in the broad sense of the term "procedure," i.e., 

a serious departure from a fundamental rule of arbitration in general, and of 

ICSID arbitration in particular. 

96. Is the complaint well founded? 

As to whether this serious accusation is well or ill founded, it will first 

be noted that the Claimant attempts to substantiate its complaint by the Award's 

text, by what it does and does not contain, and apparently at the same time, by 

its wording and style. Here again we find complaints made elsewhere, in particu-

lar under the headings of "absence or inadequacy of reasons," "failure to deal 

with questions submitted to the Tribunal," "serious departure from a fundamental 

rule of procedure," and, in particular, "lack of due process."
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•	 While it is superfluous here to return to each criticism of the Award, it 

is incumbent upon the Committee, in the interest of the Tribunal itself and in 

the higher interest of the arbitration system set up by the Washington 

Convention, not to leave any of the Claimant's essential complaints unanswered. 

97. The Claimant believes that there are signs of partiality and even hostility 

towards it particularly in the passages of the Award on "Klockner's conduct with 

regard to its partner" (pp. 44-53) and "the duty of full disclosure to a 

partner." (pp. 105-109) 

I.
In part "V. The Facts" of the Award, there is a section introduced by the 

heading: "A. Klockner's Conduct with regard to its Partner."	On each page 

(pp. 44-53) of this section, we find one and often several severe observations 

by the Arbitral Tribunal on the serious and "very pronounced" character of 

Klockner's obligation of frankness and loyalty and particularly on the fact that 

"Klockner failed to live up to these obligations," showed "less than a full 

measure of frankness, of candor," "did not respect its duty of confidence and 

loyalty," (p. 46) did not make "adequate efforts to deal frankly," (p. 48) did 

not have "appropriate conduct," (p. 49) wrongfully remained "silent," and 

"induced" Cameroon or SOCAME into maintaining the project or accepting new 

financing (pp. 47, 48, 50), did not "act as a contractual partner should" and 

did not have the "kind of frank and loyal conduct between partners that the law 

requires," (p. 51) committed "failures of disclosure" which "are of a capital 

importance," (p. 52) and that these failures, without being "intentional" or 

committed with "the intention to deceive" (pp. 52, 46) "may have" caused the 

•
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Government to forge ahead, or "led Cameroon into error," (pp. 46, 52) and that 

Klackner "diligently avoided calling the Government's attention" to specific 

economic problems (p. 52) --a conduct that "is not compatible with the 

obligations of a partner in an international joint venture of this importance." 

(p. 53) 

The same expressions are again found in part "VI. The Law" under the head-

ing "2. The Duty of Full Disclosure to a Partner." (pp. 105-109) It is often 

repeated here, in particular on pages 106-107, that the Claimant "failed to 

disclose facts" or "information of vital importance" and "did not act frankly 

and loyally vis-à-vis its partners" so that "in a very significant sense, it is 

its fault." 

As we have seen, the Arbitral Tribunal concludes from this that Klockner 

may not insist on payment of the entire price of the Turnkey Contract." 

(p. 107) According to the Tribunal (p. 109): "we reach the conclusion that 

Klockner violated its contractual duty of full disclosure, that it is not 

entitled to the contract price, that it is entitled to payment for the value of 

what it delivered, and which KlOckner [sic - apparently a slip for "Cameroon"] 

used, and that Cameroon has already paid enough for the components of the 

factory it received from KlOckner in 1974-1975 which it used in the redesigned 

operation in 1980." 

98. Such evaluations, however severe they are or may be, cannot in themselves 

justify the allegation or even the suspicion of partiality. Their wording and
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repetition simply show the high idea the Tribunal had of the duties of 

cooperation and mutual disclosure of parties to such a legal relationship and 

reflect a high moral conception. 

99. Three additional factors seem --at least it may be assumed, from reading the 

Application for Annulment-- to have aroused the Claimant's vigorous reaction, 

leading it to make the serious accusation of lack of impartiality: 

(A) The fact, already mentioned, that according to the Application (p. 12) 

the Tribunal adopted as one of the two grounds for its decision "this obligation 

of frankness and loyalty, based not on a principle of French law, but on a sort 

of declaration, as general as it is imprecise, of principles which are allegedly 

universally recognized." 

The present decision has already acknowledged the legitimacy of this com-

plaint in another context, that of Article 42(1)(b) of the Convention.	Given 

the Award's emphasis on the importance of both "the duty of full disclosure" and 

Klockner's shortcomings, the absence of any reference to a precise legal basis 

is all the more regrettable in the present context in that the legal argument's 

incomplete character was such as to arouse the losing party's incomprehension 

and even suspicion. 

100. (B) A second, additional factor doubtless relates to the Award's very 

structure. Part "VI. The Law" is subdivided into six sections. Two of these 

(the first is on applicable law) concern the Claimant's duties and shortcomings,
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and cover a total of twenty-two pages. Two other, shorter, sections, concern 

the Claimant's arguments. These are Section 4, the Claimant's Reasons for the 

Failure (pp. 127-134), and Section 5, Alleged Waiver (i.e., Cameroon's acknow-

ledgment of the debt), pp. 134-135.	The last Section (6) is on the counter-

claim (about one page). The fact that, in its Law part, the Award devotes much 

more space (about three times more) to the Claimant's duties and its short-

comings in carrying them out than to the respondent Government's duties obvious-

ly does not justify any suspicion of partiality. However, it may have contri-

buted to creating the Claimant's impression that these was -no serious discus-

sion of Klockner's case" (p. 1) or a "complete failure to examine Klockner's 

arguments." (p. 28) 

101. Finally, a certain impression of imbalance may have been aroused or 

reinforced in the Claimant by another aspect of the Award's structure.	The 

Arbitral Tribunal's decision rejecting KlOckner's claim for payment of the price 

seems already given at the very start of Part "VI. The Law," Section 2 (-The 

Duty of Full Disclosure to a Partner"), before any discussion of the other 

subjects dealt with in the following sections, and in particular before any 

discussion of the "Claimant's Reasons for the Failure", i.e., Kl8ckner's 

principal arguments concerning the Government's duties and responsibility. 

Indeed, there appears the following on page 109, at the end of Section 2: 

Taking these considerations into account, we reach the conclusion that 
Klockner violated its contractual duty of full disclosure, that it is 
not entitled to the contract price, that it is entitled to payment for 
the value of what it delivered..., etc.
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The same conclusion was for that matter already formulated, more briefly, 

at page 107: 

We decide that Klockner violated its fundamental contractual obliga-
tions and may not insist upon payment of the entire price of the 
Turnkey Contract. 

102. In other words, among the "two legal bases" adopted by the Tribunal as the 

basis for its arbitral award (p. 105), the first ("the fact that Klockner did 

not act vis-A-vis its Cameroonian partner with the required frankness and 

loyalty...") seems to have been enough to justify the final decision.	The 

conclusion is simply repeated at the end of Section 3 (on the exceptio non 

adimpleti contractus) where it is stated (p. 127): 

We have thus concluded that KlOckner is entitled to what it has 
already received, but to nothing more. 

It is therefore after reaching this conclusion (and repeating it) on the 

basis of the Claimant's shortcomings that the Arbitral Award examines (in 

Section 4, "The Claimant's Reasons for the Failure") Klockner's arguments on the 

causes of the investment's failure, among which are the Government's alleged 

failures to perform its obligations. But "before analyzing these explanations," 

the Award takes care to stress that "even if they were justified, they in no 

manner diminish the significance of the facts described above insofar as they 

show the seriousness of the Claimant's failure of contractual performance." The 

Tribunal adds that in its opinion (p. 127) "it is not responsibility for the
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economic failure of the joint venture" that is the question before it, "but the 

simpler and objective question whether the Claimant's failure of performance was 

sufficiently serious to justify the refusal to pay the unpaid notes." 

103. (C) While it is likely that the structure thus given to the Award played a 

part giving the Claimant the impression of imbalance or even bias, this impres-

sion was apparently reinforced by a third "additional factor." This was the 

comparatively brief examination of the Government's obligations, or even an 

apparent underestimation of the latter's responsibilities (for example on 

pages 125, 129 to 132). 

104. The Tribunal thus seems to attach little importance to the Claimant's 

argument giving "dumping by producers as one of the causes of failure." On this 

point, the Claimant referred to Article 12 of the Establishment Agreement under 

which Cameroon had undertaken to: 

take necessary measures in order to ensure, if needed, that SOCAME's 
production be protected from international competition. 

The Tribunal limits itself to rejecting this argument in the following 

words: "but this Article does not create a concrete obligation of the Govern-

ment and therefore does not accord an absolute protection..." - which cannot 

possibly mean no protection at all, if Article 12 of the said Agreement has any 

meaning (p. 128). Returning to the same subject, the Award notes (p. 131) that: 

it is true, as Klockner points out, that the Establishment Agreement 
contained a general stabilization clause, as well as a more precise 
undertaking to "take restrictive measures with respect to trade in
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this area..." We do not think, however, that this is tantamount to an 
unlimited [sic] undertaking to establish a permanent policy of price 
protection for the factory.... 

I 
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105. Likewise, the Arbitral Award attributes only limited importance to the 

"late payment for the fertilizer" (p. 129) as a cause of the financial difficul-

ties, while admitting that it was one of the causes of these difficulties. The 

Award concludes (p. 134): 

... that Article 12 of the Establishment Contract did not oblige 
Cameroon to introduce an indefinite program of subsidies or of 
protection, and that the lack of such aid to SOCAME from the 
Government does not excuse the previous failure of Klockner, which did 
not deliver the fertilizer factory in an operating condition as it had 
promised. 

In this regard, we may cite the Award's indirect reference (p. 130) to 

"unforeseen and unexpected delays in development of the site", which was the 

Government's responsibility (Article 14 of the Protocol of Agreement). But the 

Award seems to attach no importance to these delays and does not take them into 

account in assessing responsibilities. 

106. In this same Section 4, on "The Claimant's Reasons for the Failure," the 

Claimant expected no doubt to see an analysis (as careful as that which had been 

made of its own obligations) of the obligations and responsibilities of the 

respondent Government. Yet, the Award begins here by stressing "the seriousness 

of the Claimant's failure of contractual performance" (p. 127; cf. also p. 126 

in fine). In addition, the analysis of the Government's obligations under the 

Establishment Agreement may have seemed to the Claimant singularly summary and
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soothing": there is a refusal to recognize the "concrete" nature of the under-

takings; no examination of the "limits" within which the Government perhaps 

could have and should have provided support to the Company; and rapid or summary 

reasoning, brushing aside the Government's responsibility on the grounds of the 

previous failure of Klockner" to perform its delivery obligation, without any 

reference to the management obligation and the role the Government's attitude 

may have played in the management difficulties. 

107. Summarizing, these various additional factors, and especially these 

particularities of structure and presentation of the Award, added to the 

severity and frequency of the censures of the Claimant's conduct, no doubt 

explain, without justifying, the latter's vigorous reaction and its accusations 

of partiality and hostility. 

108. It is clear from the Application for Annulment that the Claimant also had 

an impression of imbalance, inequality and even hostility because, in its 

opinion (Application, p. 25), the Tribunal 

...ignored the contractual provisions and Klockner's arguments regard-
ing the clauses limiting liability. 

A similar remark may be made regarding Part VI, Section 5 of the Award 

("Alleged Waiver", pp. 134-135) in which the Award refuses to attribute any 

significance, at least as regards KlOckner, to a letter of November 12, 1980 in 

which the Government of Cameroon informed the Government of the Federal Republic 

of Germany that "a sum of 2 billion CFA francs had been paid by the Ministry of 

Finance, "in settlement of the overdue installments."
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109. Klackner's argument that Cameroon never held Klockner responsible, even 

when it was decided to halt the factory's operation in December 1977, should 

also be mentioned. (Annulment Rejoinder, p. 14) Cameroon responded to this 

argument by urging that its requests (to have Kltickner increase SOCAME's 

capital) should be interpreted as an implicit attempt to bring this 

responsibility into play. 

This point should be related to Klockner's arguments that Cameroon acknow-

ledged its debt in various ways, without ever invoking the Claimant's respon-

sibility until the arbitration proceeding. Hence the Application for Annulment, 

after criticizing various aspects of the Arbitral Award and in particular 

serious errors of fact or law, "systematically to Klockner's detriment," (p. 26) 

adds: "In addition the Tribunal could not have taken into account Cameroon's 

many acknowledgments of its debts to Klockner." (p. 26)	We shall return to 

these criticisms later, in another context. 

110. Do these various elements and features of the Award, added to those already 

mentioned, in particular regarding the complaint that there was a failure to 

deal with questions submitted to the Tribunal, justify the accusation of 

partiality or hostility, whether systematic or otherwise? 

The answer can only be negative. None of these elements would suffice to 

establish or even to cause one to assume partiality on the part of the 

arbitrators, who in all conscience and neutrality could perfectly well have 

arrived at the Award's interpretations and conclusions.	The complaint must
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therefore be dismissed, and there can be no question of annulling the Award on 

this ground. 

111. Having regard also to the decision which must be taken on the costs of the 

present proceeding, it is important to state that the above conclusion does not 

mean that the Application was rash in this respect. This is true especially if 

we recall the severity of the Tribunal's moral evaluations of the Claimant and 

the harm to reputation likely to result therefrom (particularly as the Award was 

then published by the Respondent's counsel). 

It is not up to the Committee to pass on the justice or equity of the 

Tribunal's solutions but rather to state whether, on the basis of Article 

52(1)(d) or on the basis of the fundamental principles of international 

arbitration as reflected in the ICSID system, the Award is to be annulled for 

partiality of the arbitrators. 

While the ad hoc Committee was able without hesitation to respond nega-

tively, it had to note that certain appearances, due to the Award's wording and 

structure, may rightly or wrongly have aroused the Claimant's emotions and 

suspicions. This is to be regretted if we recall the English adage, from which 

every international arbitration could usefully take inspiration:	"It is not 

enough that justice be done, it must be seen manifestly to be done." From this 

point of view, it is essential to note that an award has not fully attained its 

purpose if it leaves one of the parties with the feeling --no doubt mistaken but 

perhaps understandable in the circumstances of the case-- of unequal treatment 

and injustice.
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112. Given the importance of this issue, not only in this case, but for the 

development of international arbitration and especially for the future of the 

arbitration system established by the Washington Convention, the Committee 

believes that it should draw the attention here to the most probable cause of 

the situation which produced these serious accusations. The contested Arbitral 

Award was rendered on October 21, 1983, while the proceeding was closed the 

preceding July 23. According to Rule 46 of the ICSID Arbitration Rules: 

The award shall be drawn up and signed within 60 days after the 
closure of the proceeding. The Tribunal may, however, extend this 
period by a further 30 days if it would otherwise be unable to draw up 
the award. 

It can be seen that the Arbitral Award was rendered two days before 

expiry of the maximum period allowed by Rule 46. Bearing in mind what was said 

above regarding the existence of deliberation, this explains why the Tribunal 

could not have taken material advantage, if it had so desired, of the Dissenting 

Opinion's arguments. Be that as it may, it is extremely probable that, had they 

had more time and had they not been threatened by the peremptory time limit of 

Rule 46, the Tribunal's members could have pursued their study of the case and 

their deliberations and drawn up the Award differently. 

113. The complexity of most international investment disputes, the nature and 

variety of the many legal problems which arise, involving various branches of 

domestic law as well as international law, the volume of the parties' memorials 

and files, in which clarity of organization and coherence are not always the 

dominant characteristic, the breadth and difficulty of the work required 

•
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of international arbitrators, and the time for reflection desirable for 

assimilating and judging important cases of this nature, are all factors which 

make the rule in Rule 46 of the Arbitration Rules --whose primary effect is no 

doubt to give potential users certain illusions regarding the speed of 

international arbitration-- seem generally unrealistic and dangerous. 

The constraints of such a peremptory time limit cannot always be reconciled 

with the higher exigencies of a healthy administration of justice, whether 

national or international.	While of course being conscious of the need for 

speed, international arbitration rules should take inspiration from the 

following observation by a great judge, Justice Felix Frankfurter of the United 

States Supreme Court: "The judgements of this court.., presuppose ample time and 

freshness of mind for the private study and reflection... indispensable to 

thoughtful, unhurried decision."
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IV.	FAILURE TO STATE REASONS (ARTICLE 52(1)(e), INCLUDING FAILURE TO DEAL 
WITH QUESTIONS SUBMITTED TO THE TRIBUNAL 

114. According to the Application for Annulment (p. 14 et seq., in particular 

pp. 24-26), the Arbitral Award is tainted by a "failure to state reasons" which, 

for the Claimant, 

... covers pure and simple failure to state reasons, but also the 
different forms which failure to state reasons assumes: 

- contradiction of reasons, 

- use of dubious or hypothetical reasons or reasons lacking 
relevance, 

- absence or inadequacy of reasons because of misconstruction or 
distortion (d6naturation), 

- failure to deal with questions submitted to the Tribunal (on this 
last point, the application refers to Article 48(3) of the 
Convention, according to which "the award shall deal with every 
question submitted to the Tribunal and shall state the reasons 
upon which it is based"). 

For the Claimant, this is a matter of rules of "public policy," respect for 

which is "imperative and non-observance sanctioned by annulment of the arbitral 

award." They are meant "to protect the parties against arbitrary decisions and 

to allow the Tribunal [sic] constituted under Article 52 to ensure the award's 

legality." 

115. This presentation calls first for several general comments. 

With regard to Article 48(3) of the Convention, and the obligation to "deal 

with every question submitted to the Tribunal," it may be noted that there is 

one sanction in Article 49(2). Article 49(2) provides that: "upon request by
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one of the parties, made within 45 days after the date on which the award was 

rendered" the Tribunal may, after notifying the other party, "decide on any 

question which it had omitted to decide in the award, and shall rectify any 

clerical, arithmetical or similar error in the award." This is not relevant in 

the present case and the part of Article 48(3) imposing the obligation to give 

reasons is obviously enforced by Article 52(1)(e). 

Prima facie, therefore, one does not see how a failure to deal with "every 

question submitted to the Tribunal" can have a sanction other than annulment for 

a failure to state reasons --unless, of course, the failure to deal with "every 

question submitted to the Tribunal" is considered to be a "serious departure 

from a fundamental rule of procedure" under Article 52(1)(d), a question which 

need not be examined here under the heading "failure to state reasons.- 

116. As for "contradiction of reasons," it is in principle appropriate to bring 

this notion under the category "failure to state reasons" for the very simple 

reason that two genuinely contradictory reasons cancel each other out. Hence 

the failure to state reasons. The arbitrator's obligation to state reasons which 

are not contradictory must therefore be accepted. 

Establishing the existence of such a contradiction may certainly give rise 

to difficulties, for example if one of the reasons involves a principal claim, 

while the other involves a counter-claim.	This, however, cannot in itself 

warrant passing over the question of contradiction, at least in terms of 

admissibility.
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It should also be noted that, in the event that contradictory reasons lead 

to the conclusion that there was a failure to state reasons, it may be asked 

whether this failure causes any harm to the party seeking annulment (cf. the 

principle "no annulment without grievance") and whether the award is not 

sufficiently well founded by other reasons stated in the award. 

117. Another general question: is it possible to liken inadequacy of reasons to 

a failure to state reasons? 

The question has been discussed in general international law. In the case of 

the expropriation of Norwegian shipbuilding contracts (American Journal of 

International Law 1923, p. 287), the United States criticized the inadequacy of 

the Tribunal's reasons, but did not contend that the award was therefore void. 

In the Arbitral Award Made by the King of Spain case before the International 

Court of Justice, Nicaragua claimed that there had been both failure to state 

and contradiction of reasons. (Counter-Memorial, paras. 88 and 91) The Court, 

however, disagreed, observing "that the Award ... deals in logical order and in 

some detail with all relevant considerations and that it contains ample reason-

ing and explanations in support of the conclusions arrived at by the arbitra-

tor." (1960 Reports, p. 216) 

118. It is worth noting that the "reasons" referred to in Article 52(1)(e) are, 

as indicated more clearly* in the English and Spanish texts of the Washington 

Convention, "the reasons upon which it is based" or "los motivos en que se 

funde." The reasons should therefore be the basis of the Tribunal's decision, 

Translator's note:	the French text of Article 52(1)(e) reads simply 
"dgfaut de motifs."
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and in this sense "sufficient."	The latter notion should obviously be 

approached with special caution if the application for annulment under Arti-

cle 52 is not to serve as an appeal in disguise. One illustration of this danger 

found in the Application for Annulment where, criticizing "the inadequacy of 

reasons because of misconstruction" (d gnaturation) (pp. 17, 24) (a concept known 

in French law but absent from the Convention's text), the application puts 

forward a variety of considerations, some of which belong to an appeal 

proceeding and are consequently inadmissible. 

I.
Interpretation of the concept of "failure to state reasons" is therefore 

decisive.	It is especially delicate because of the absence of any previous 

interpretation of the Washington Convention and the lack of sufficiently clear 

or consistent indications from prior international practice. 

119. The ad hoc Committee, which also has "the power to determine its own 

jurisdiction," has the power and the duty to interpret Article 52(1)(e). In so 

doing, it adopts neither a narrow interpretation nor a broad interpretation, but 

bears in mind the customary principles of treaty interpretation and, in 

particular, the objective of the Convention and of the system it establishes. 

The preparatory works of the Convention seem to indicate that the intention 

was to limit the institution of annulment proceedings. This would not, however, 

be enough.	What is decisive, more than the "historic" interpretation (assuming 

it can be established), is the "correct meaning" of the interpreted provision, 

i.e., Article 52(1)(e).
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The text of this Article requires a statement of reasons on which the award 

is based. This does not mean just any reasons, purely formal or apparent, but 

rather reasons having some substance, allowing the reader to follow the arbitral 

tribunal's reasoning, on facts and on law. 

The question can be posed in the following terms: in order to rule out 

annulment under Article 52(1)(e), is it enough that there be "apparently rele-

vant" reasons, or is it necessary that there be "relevant" reasons? 	In the 

first case, control by the Committee will be reduced; in the second, it will be 

broader. 

120. In the opinion of the Committee, one could hardly be satisfied simply by 

"apparently relevant" reasons. This would deprive of any substance the control 

of legality Article 52 of the Convention is meant to provide.	On the other 

hand, interpreting this provision as (indirectly) requiring "relevant reasons" 

could make the annulment proceeding more like an appeal, and lead the Committee 

to substitute its own appreciation of the relevance of the reasons for that of 

the Tribunal. 

A middle and reasonable path is to be satisfied with reasons that are 

"sufficiently relevant," that is, reasonably capable of justifying the result 

reached by the Tribunal.	In other words, there would be a "failure to state 

reasons" in the absence of a statement of reasons that are "sufficiently 

relevant," that is, reasonably sustainable and capable of providing a basis for 

the decision. 

11111
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Of necessity, the interpretation here can only be based on general 

standards or criteria, which do not lend themselves to any abstract and rigorous 

delimitation. 

A.	Contradiction of Reasons 

121. The Application for Annulment complains that the Award contains a contra-

diction of reasons (p. 15), which it holds to be equivalent to a failure to 

state reasons. It must first be asked whether this complaint is admissible. 

On this subject, it will be noted that the Application refers in this 

respect to two observations in Part VI, The Law, of the Arbitral Award: 

First observation: on page 106, the Tribunal holds that KlOckner: 

... at critical stages of the project, hid from its partner 
information of vital importance. On several occasions it failed to 
disclose facts which, if they had been known to the Government, could 
have caused it to put an end to the venture and to cancel the contract 
before the expenditure of the funds whose payment KlOckner now seeks 
to obtain by means of an award.... 

The Tribunal deduces from this that Klockner, at "fault" and "in a very 

significant sense," bears responsibility for the "fact that the funds were 

spent" and that having violated its "duty of full disclosure" to its partner, it 

may not insist upon payment of the entire price of the Turnkey Contract." 

(pp. 106-107) 

Second observation: on page 136 of the Award, the Tribunal turns to Cameroon's 

counter-claim (which it distinguishes from the exceptio non adimpleti 
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contractus, invoked simply to procure the claim's dismissal).	This "counter-

claim for damages" requests compensation for all losses attributable to its 

participation in the project, and in the alternative, compensation for SOCAME's 

losses. Just as it rejected Klockner's claim, the Tribunal dismisses the coun-

ter-claim, for the following reasons: 

There is no justification for charging the Claimant with the losses 
incurred by the Government in a joint venture where the two parties 
participated, or should have participated, with open eyes and full 
understanding of their actions. One could hardly accept that a State, 
having access to many sources of technical assistance, could be 
entitled to claim compensation for the fact that it was misled by a 
private company proposing a particular contract. If this had been the 
case, the Government would also have had a concurrent responsibility, 
thereby excluding the counter-claim. 

122. A comparison of these two observations elicits the following comment from 

the Applicant for Annulment (Application, p. 15): 

Hence, in order to dismiss Klockner's claim, the Tribunal holds that 
it "could have deceived" the Cameroonian Government, while in 
dismissing the Cameroonian Government's claim, it emphasizes that the 
latter could not have been deceived. 

In response, the Respondent claimed that the supposedly contradictory 

reasons do not support a single decision but several decisions:	(i) one


involving the principal claim, and (ii) the other regarding the counter-claim. 

Each decision is based on different reasons:	(i) KlOckner has misled;	(ii) 

Cameroon should not have allowed itself to be so misled;	and each reason 

supports a different decision. Therefore there is no contradiction of reasons 

within the same award. 

The argument that there were two different decisions does not stand up to 

examination. Neither in form nor in substance can the Award of October 21, 1983
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be viewed as a number of separate awards.	This would not, in any case, 

correspond to the intentions of the Tribunal, which evidently had an overall 

1	view of the dispute and sought to work out a sort of equitable offset between 

the opposing claims. 

The complaint is therefore admissible in principle, but it remains to be 

determined whether it is well founded. 

123. Is the complaint well founded? 

This does not seem to be the case. Indeed, unlike the Application for 

Annulment's presentation, the true reason for the Tribunal's award on the first 

e	point (p. 106) is not that there was or could have been deception, but that 

there was omission or dissimulation on the part of the Claimant (in short, 

regardless of the result). The true reason is that not having "acted frankly 

and loyally," the Claimant "cannot rightly present a claim to funds...." It is 

apparently on this ground, that of the claim or right to claim -- which evokes 

"prEclusion" or "estoppel"-- that the Tribunal definitively held that the 

Claimant "may not insist upon payment of the entire price of the Turnkey 

Contract." 

Similarly, on page 136, the Award denies that the Cameroonian State could be 

entitled to claim compensation for "the fact that it was misled by a private 

company"; whether it was deceived or not changes nothing: it acted with either 

full understanding or with open eyes, and if it was "misled," it would have a •
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"concurrent responsibility" which excludes the counter-claim.	Therefore, we 

also seem to find ourselves here in the field of "equity," relying on the 

notions of "preclusion" or "estoppel." 

In reality, the two reasons are not contradictory, despite certain 

ambiguities in language. In neither case is the decision based on the existence 

or non-existence of the result, a deception, or on its possibility or 

impossibility. The complaint must therefore be dismissed. 

B.	Dubious or Hypothetical Reasons 

124. The above analysis makes it possible to deal expeditiously with the 

Applicant's criticisms of what it calls the "dubious or hypothetical nature of 

the reasons adopted" in various passages of the Award on the consequences which 

KlOckner's omissions or reticence, or its various shortcomings in fulfilling the 

"duty of full disclosure to its partner", could have had on the Cameroonian 

Government's decision. (Application, p. 16) 

125. For example, the Tribunal criticized the Claimant for not having revealed 

- facts which, if they had been known to the Government, could have caused it to 

put an end to the venture...." It also found that the "expenditure would per-

haps never have been necessary" if the Claimant "had been frank and candid in 

its dealings." (p. 106) Prior to this, in the "Facts" part of the Award, the 

Tribunal observes that "it is impossible to determine whether the Government 

would have decided to put an end to the project if KlOckner had clearly and 

plainly revealed.... (p. 48), etc.
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The Application for Annulment reproaches the Award for "systematically 

[using] the conditional, or purely hypothetical formulas." (p. 16) Even if it 

were admissible, such a vague and general criticism would have no relevance. 

126. It was incumbent upon the Applicant for Annulment to show that the con-

tested Award is based, on one point or another, on a simple hypothesis, instead 

of on facts or definite legal arguments. But in this regard the Claimant's 

analysis either is equivalent to an appellant's criticism of the lower court's 

evaluation of the facts or law, or makes no distinction or an inadequate dis-

tinction between the "ratio decidendi" and simple, overabundant considerations, 

or, finally, loses sight of the fact that an arbitrator or judge may be perfect-

ly entitled to reason where necessary on the basis of hypotheses or to take into 

account, as a fact, that one party has been deprived of a certain "possibility" 

by the conduct or fault of the other party (as in the case of "loss of an 

opportunity" ("perte d'une chance"), well known to French civil law). 

C.	Lack and Inadequacy of Reasons 

127. We shall dwell no further on the complaint regarding the hypothetical or 

dubious character of the reasons and shall now examine the Applicant's main 

argument for annulment based on Article 52(1)(e): "failure to state reasons and 

inadequacy of reasons." (Application, pp. 17-26) This, as the Claimant itself 

did (p. 22 et seq.), is also the place to examine the complaint that there was a 

"failure to deal with questions submitted to the Tribunal."
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In this part of its Application for Annulment (the arguments for which are 

taken up again in the Reply of July 31, 1984 to the Republic of Cameroon's 

Counter-Memorial of June 30, 1984), the Claimant cites what it considers to be 

the main example of failures to state reasons and inadequacies of reasons in the 

Award, of which "several.., are combined with particularly serious misconstruc-

tions and distortions." (p. 17) 

I.

On this score, the Application successively examines various parts of the 

Award, comparing them either to its own documents or to those of its adversary, 

or to documents in the file relating to (1) acceptance of the factory; (2) 

Klockner's responsibility for the production shortfall; (3) causes of the 

production shortfall; (4) the condition of the factory. At the same time, its 

comparative critique is complemented by various references to the Dissenting 

Opinion. 

128. This presentation of the Application for Annulment calls for an initial 

general comment: the Committee under Article 52 of the Washington Convention is 

not an appeal tribunal, and in principle has no jurisdiction to review the 

arbitrators' findings of fact or law. 

As we saw earlier in discussing the concept of excess of powers and Article 

42(1)(b) of the Convention, the ad hoc Committee has no power to correct a 

mistaken application of law or "error in judicando" beyond the strict limits of 

Article 52. 

•
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While inadequacy of reasons may under certain conditions constitute a 

failure to state reasons within the meaning of Article 52(1)(e), there can be no 

question of expanding the concept so as to permit a sort of disguised appeal, 

even though, as we saw above (supra para. 120), Article 52(1)(e) should be 

interpreted as indirectly requiring that the Award generally give sufficiently 

or reasonably relevant reasons.	It has been mentioned that the specific 

applications of this general standard turn on each particular case, and it 

should be recalled that it is up to the Applicant for Annulment to establish a 

"failure to state reasons" in the sense of an absence of "sufficiently relevant" 

or "reasonably sustainable" reasons under the circumstances of the case. 

129. Having recalled this, it must be stated that the Claimant's contentions to 

a large extent comprise arguments and reasoning which by their nature are those 

of an appeal memorial, even though they ostensibly address "obvious 

misconstructions" or "distortions." 

This is how the Claimant criticizes (p. 17 of the Application) the Tribu-

nal's conclusion, inferred from Mr. Van der Ploeg's absence, on the irregularity 

of the factory acceptance. The Tribunal's evaluation of evidence concerning a 

certain Mr. Moudio, the Cameroonian Government's representative (p. 18), or 

again (p. 19) the Tribunal's conclusion on KlOckner's responsibility for the 

production shortfall, a conclusion based on the shutdown of the factory and 

contradicting the report of SOCAME's management committee, a document cited by 

the Award itself, are criticized in the same way.	The Award is similarly 

criticized as being wrong on questions of fact or in its evaluation of evidence 

in the shape of certain experts' reports.
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I • 

1

It may be that these various statements or evaluations of evidence in the 

Award are erroneous or contrary to the documents in the file, but the Committee 

has no power to make judgments in this regard. The question is not whether there 

was a misconstruction--obvious or otherwise--of the facts and arguments, but 

whether there is a "failure to state reasons." Now, it is clear from the 

Claimant's own exposition that to a large extent its criticisms of the Award are 

aimed not so much at the failure to state reasons (or absence of "sufficiently 

relevant" reasons), but at the reasons themselves! 

130. There would be a "failure to state reasons" if no reasoning or explanation 

whatsoever, or no "sufficiently relevant" or "reasonably acceptable" reasoning 

could be found for some conclusion or decision in the Award. Such would not be 

the case if the Tribunal, having justified its finding or a particular decision 

in a certain way, even if open to criticism, did not address this or that 

particular argument (subject to what will be said below on failure to deal with 

questions submitted to the Tribunal). Yet it is enough to read, for example, the 

Award's analysis of the parties' respective arguments on the subject of the 

factory acceptance (pp. 53-54; cf. also p. 61 et seq.) to see that the 

Application for Annulment's criticism (pp. 17-18) can in no way be considered as 

relating to a "failure to state reasons" in the sense that this concept has been 

interpreted here. 

D.	Failure to Deal with Questions Submitted to the Tribunal 

131. As for the failure to deal with questions submitted to the Tribunal, refer-

•	 ence should be made both to Article 48(3), as we have seen, and to Article



- 90- 

52(1)(e) (failure to state reasons) or (d) (serious departure from a fundamental 

rule of procedure). 

According to a general principle, embodied in Article 48(3), the Award must 

deal with "every question submitted to the Tribunal." ("tous les chefs de 

conclusions soumises au Tribunal") Given the relative ambiguity of the term 

"questions" ("conclusions"), it should first be noted that these may be 

formulated separately, at the end of an application or memorial, or constitute 

part of an argument. It may therefore be that certain "questions submitted to 

the Tribunal" are presented formally in the main text of the parties' documents 

rather than, for example, in the form of "final conclusions" or "submissions." 

Furthermore, while some arguments may therefore really be "questions 

submitted to the Tribunal," it is clear that the arbitrators do not have to deal 

with all of the parties' arguments. 

132. In its Application for Annulment Klockner lists (pp. 22-24) "KlOckner's 

essential arguments on which the Award undertook no study [sic]." 

This approach is misleading; in order to judge the admissibility and then 

the validity of the complaints, it need only be determined whether these 

"essential arguments" constituted or involved "questions submitted to the Tri-

bunal" and whether the Tribunal dealt with them in the Award, regardless of 

whether it undertook any "study" of them.
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The first complaint listed is that "the Arbitral Award held that Klockner 

had an obligation which is in fact an obligation of result." (obligation de 

resultat) 

Second complaint: the Tribunal did not examine the conditions required by 

Article 1116 of the Civil Code for wrongful inducement to contract (dol), or 

consider Klockner's arguments on the number and importance of the functions 

assumed by the Cameroonian Government in the performance of the contract. 

Third complaint: the Award takes no account of Klbckner's pleas regarding 

contractual limitations of the Claimant's warranties and liability. 

Fourth complaint: the Award takes no account of Cameroon's unconditional 

acknowledgment of its debt and of the arguments the Claimant based on this. 

Fifth complaint: the Award did not respond to the Claimant's pleas regard-

ing the rules of French law limiting a supplier's liability for hidden defects 

(vices caches) and time barring claims. 

(1) The First Complaint 

133. According to the Application for Annulment (p. 22 et seq.), a first ground 

for annulment is that "Klockner's pleas...are never or almost never mentioned," 

that "the Award undertook no study" of various essential arguments (p. 22) which 

were "systematically ignored," and that therefore "this failure to deal with
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questions submitted to the Tribunal should necessarily lead to annulment of the 

Arbitral Award." (p. 24) 

I •

In particular, the Claimant maintains that the Award imposes on KlOckner an 

"obligation of result" even though the Claimant had only assumed a "best efforts 

obligation" ("obligation de moyen"). (p. 23)	This complaint is furthermore 

apparently linked to a third complaint (p. 23, para. 3) to the effect that the 

Award "took no account" of the contractual limitations of liability and of the 

exclusion of any indirect damages. 

134. This point of view is elaborated by the Claimant as follows (pp. 22-23): 

The Award applied to Klockner an obligation which is in fact an 
obligation of result. Indeed, as has been seen above, the mere fact, 
for the Tribunal, that actual production was below the guaranteed 
capacity puts KlOckner at fault. 

But Klockner had established (pages 26, 30, 85, 96), and Cameroon had 
recognized (page 115, Counter-Memorial), that it had only a best 
efforts obligation, which meant therefore that the Cameroonian party 
had the burden of proof and had to demonstrate Klockner's fault; these 
pleas by KlOckner are completely ignored by the Tribunal, which does 
not attempt to establish the existence of a fault nor a fortiori to 
determine its seriousness and consequences. 

These passages should be read together with the following ones from 

Chapter 2, "Excess of Powers and the Obligation of Result" of the Application 

(p. 10):

...seeking however to judge Klockner's management, the Arbitral 
Tribunal finds it defective, inferring from Article 9 of the Protocol 
of Agreement an obligation of result which was never provided for but 
violated merely because factory production was not equal to the 
contractual capacity. 

This obligation of result had been expressly excluded in the 
Management Contract signed by the parties, as Cameroon itself 
recognized (page 115 of the Counter-Memorial).
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•	
It should be noted that a similar criticism is repeated in KNickner's 

Rejoinder of July 31, 1984. (p. 7) 

135. It is difficult to determine from the Claimant's none too clear 

explanations whether the complaint is based on Article 52(1)(b) (manifest excess 

of powers) or on Article 52(1)(e) (failure to state reasons) (and more precisely 

failure to deal with questions submitted to the Tribunal), or on both. Be that 

as it may, before determining whether there exists one of the grounds for 

annulment under Article 52, we should first determine whether, prima facie and 

on a reading of the Award, it may be said that the decision finds that 

KlElckner has an "obligation of result." If the answer is no, the complaint must 

be immediately dismissed. If the answer is yes, it would remain to be seen 

whether the Tribunal "manifestly exceeded its powers" within the meaning of 

Article 52(1)(b) or whether its decision is tainted by a "failure to state 

reasons." (Article 52(1)(e)) 

136. Did the Award hold, as claimed, that Klockner had an obligation of result? 

It will be noted in this connection that the Application does not seem to 

distinguish clearly between the obligation to deliver the factory and the 

management obligation (although it seems to connect the idea of obligation of 

result mostly to the second obligation). But a similar comment may no doubt be 

made on the Award itself, which, especially in Chapter 2, on the exceptj.o non 

adimpleti contractus, shifts constantly from one to the other of these 

obligations or considers them together, in their somewhat cumulative effect. •
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This may, of course, be explained from an industrial or economic perspective but 

does not always facilitate legal analysis. 

I •

In order to answer this first question, we should examine, in Part "VI. The 

Law" of the Award, Sections 3(b) "Partial or Imperfect Performance" (p. 112 et 

seq.) and 3(c) "Signifinance of Failure of Performance in this Case" (p. 114 et 

seq.) to determine whether the Claimant's allegation is well founded. 

137. The following passages of the Award will, for example, be noted in this 

regard:

It is true that the Claimant did make partial delivery, however 
defective..., (p. 125) 

which leads us to inquire whether the Tribunal reached this finding on the 

ground (whether it is one among others is of no importance) that the "result" 

was not achieved. 

It is obvious that the Claimant would have assumed such onerous obli-
gations only in order to obtain a factory capable of producing that 
which one might reasonably and legitimately have hoped to obtain from 
the contracts.... (p. 124) 

Analyzing the Turnkey Contract (p. 114), the Tribunal stresses that "a 

fundamental obligation" of Klockner was to supply "a factory capable of pro-

ducing fertilizer products conforming to specific descriptions and in guaranteed 

quantities...." It adds that what Cameroon had agreed to pay for 

was an integrated total system of production capable of producing the 
products defined in the agreements.... In our opinion, this meant a 
factory that could produce these specified quantities at a practical 
rate of dfitlifiliri of the factory. (p. 115) 

•
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The Award concludes in the next paragraph with the following significant 

sentence:

In the present case, the factory did not function at the level of 
production foreseen in the agreements. Klockner thus did not deliver 
to Cameroon what it had promised. (p. 115) 

It should be noted that the Award immediately goes on to analyze "another 

obligation just as fundamental as the first," the obligation of technical and 

commercial management. From this it may be thought that the above citations, to 

the extent that they establish an obligation of result, relate the obligation to 

the Turnkey Contract alone, and not to the management obligation. As shown below 

and already mentioned, the Award's reasoning actually most often relates the 

two. Thus, on page 116, there appears the following: 

The facts recited in Chapter III demonstrate that Klockner's two 
fundamental obligations were performed in an imperfect and partial 
manner. 

After having dealt with the factory acceptance (which, in its opinion, was not 

done according to the Contract), the Tribunal continues (p. 117): 

Next, the production capacities defined in the Turnkey Contract and 
the Protocol of Agreement were never attained after startup of the 
factory [N.B. For obvious reasons, the Award makes no mention of the 
Management Contract, over which the Tribunal held itself to have no 
jurisdiction.] This is a failure of performance of the greatest 
importance.... 

In order to perform the relevant contracts correctly, it was not suf-
ficient to supply a fertilizer factory; the factory had to have the 
required capacity and had to be managed in the way necessary to attain 
the proposed goals.
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•	 138. It is difficult not to interpret these various quotes, taken from the 

Award's Law section, as expressing the Tribunal's opinion that the Claimant 

incurred liability because the anticipated results were not achieved, either in 

terms of delivery or management, or yet again in terms of both. 

However, let us add that in Section V. The Facts" the Tribunal (p. 45) did 

not seem so certain of the existence of an obligation of result. There we read 

that Klockner "promised its partner if not unconditional guarantee of the 

factory's profitability at all times, at least very pronounced frankness and 

loyalty." 

As Cameroon's alleged admission that KlOckner was bound only by a best 

efforts obligation, the Application for Annulment (p. 23) cites Cameroon's 

Counter-Memorial of June 15, 1982 (p. 115). But this refers only to Klockner's 

obligation to advise, which is said to be a primary obligation under the Manage-

ment Contract: 

Assumed by Klockner as part of its consulting activities for SOCAME's 
technical and commercial management, this is a best efforts obliga-
tion, liability being incurred only in case of serious professional 
failing. 

139. We will not, at least directly, consider for the purposes of the present 

question the detailed treatment of the facts, technical reports or discussions 

between the parties found in Part V. The Facts" (pp. 44-103) of the Award. The 

Committee need not seek to determine and much less issue an opinion as to 

whether the Claimant company in fact bears responsibility for the failure to 

achieve the results hoped for by the contracting parties.
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The issue is whether, as the Applicant for Annulment claims, the Award 

wrongly held the Claimant to have an "obligation of result" (a classic concept 

of French or Cameroonian civil law, applicable to this case) and in short, by 

presuming a failure, reversed the burden of proof to the Claimant's detriment. 

And this without taking into account either the legislative or contractual pro-

visions, in particular the provisions of the Civil Code on the warranty against 

hidden defects and the period of such warranty's validity and the contractual 

provisions limiting liability (for example, Article 9 of the Turnkey Contract, 

on "the warranty for the equipment," and in particular Article 9(2)): 

the warranty period for each shop shall be one year from the date of 
its entry into service, but no more than 36 months from the start of 
performance of the Contract, 

and, finally, without taking into account the consideration that no entrepreneur 

would warrant a result, and hence the success of the enterprise, if he does not 

have the right to determine the sale price of its product, a right which SOCAME 

did not possess. 

140. This Committee's first task in this regard is to examine the Tribunal's 

reasons for so interpreting KlOckner's delivery and management obligations and 

concluding that these two obligations had not been performed largely, if not 

exclusively, because the production goal was not reached. It would only be after  

examining these reasons that it would be possible to determine whether the argu-

ment that there was a failure to state reasons (or perhaps that of manifest 

excess of powers) could possibly be upheld.
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141. In this regard, it is essential to note that the Award's text gives no 

indication of the reasons why the Tribunal decided, in substance if not in so 

many words, that there was an "obligation of result." Above all, it did not take 

into consideration KlOckner's pleas on the best efforts obligation or the con-

tractual or legislative provisions limiting seller/supplier liability. Despite 

many readings of the text, it is impossible to discern how and why the Tribunal 

could reach its decision on this point. For example, the following is a signi-

ficant passage from the Award: 

The factory's production shortfall was demonstrated by reports of 
operators of the plant (see para. C pp. 69 to 58 supra) to have causes 
[sic] that without doubt included ones for which KlOckner was respon-
sible.... In order to perform the relevant contracts correctly, it was 
not sufficient to supply a fertilizer factory; the factory had to have 
the required capacity and had to be managed in the way necessary to 
attain the proposed goals. 

That the "factory's production shortfall" was "demonstrated" is in fact of 

no interest here. What should be noticed is the rather cryptic observation: 

"...that without doubt included ones for which KlOckner was responsible." One 

may wonder whether this is "technical" responsibility, or "legal" responsibil-

ity. But it is especially interesting to note that the Tribunal here necessarily 

accepts that the "causes" of this "production shortfall" also included causes 

not attributable to KlOckner. Finally, more significant still is the statement 

that the factory "had to be managed in the way necessary to attain the proposed 

goals." KlOckner's responsibility for the results is later again affirmed 

(p. 118) when it is stated:
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One must recall again that the Claimant's responsibility was not ex-
tinguished upon delivery of the factory and satisfactory test runs 
over three days.... 

142. In the case of the obligation of result in the area of technical and com-

mercial management, it is possible that the Tribunal thought it necessary to 

refrain from citing the provisions of the Management Contract because it had 

declared itself incompetent in this regard, and had tried to reason solely on 

the basis of Article 9 of the Protocol of Agreement (interpreted, as was seen 

above, as "encompassing" the Management Contract--a concept which need not be 

discussed here but which seems difficult to reconcile prima facie with a refusal 

to take into account the contractual arrangements provided by the parties in the 

Management Contract). But the same does not hold for the Turnkey Contract. It 

is very surprising, and regrettable, that in accepting the theory of an 

obligation of result for Klockner, the Tribunal considered it unnecessary to 

explain why it did not have to take into account Article 9 of the Turnkey 

Contract or why it did not feel it more necessary or appropriate to apply the 

provisions of Franco-Cameroonian law on the warranty against hidden defects. 

143. The absence of any discussion by the Award of the contractual provisions on 

the warranty or limitation of liability is all the more astonishing as the basic 

reason given by the Tribunal for its decision is the desire "to maintain the 

equilibrium of reciprocal contractual undertakings as defined by the parties  

themselves." (p. 124) 

Now, it immediately springs to mind that provisions such as those in 

Article 9 of the Turnkey Contract, or the provisions of the Management Contract, 

or generally all clauses on the responsibility of the seller and buyer, are an
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integral part of the desired "equilibrium of reciprocal contractual undertakings 

as defined by the parties themselves." 

144. In conclusion, it is superfluous to examine whether, as the Claimant 

alleges, the Arbitral Tribunal manifestly exceeded its powers on this point, 

since the Award in no way allows the ad hoc Committee or for that matter the 

parties to reconstitute the arbitrators' reasoning in reaching a conclusion that 

is perhaps ultimately perfectly justified and equitable (and the Committee has 

no opinion on this point) but is simply asserted or postulated instead of being 

reasoned. 

The complaint must therefore to be regarded as well founded, to the extent 

that it is based on Article 52(1)(e). 

(2) The Second Complaint  

145. The Claimant likewise considers that there is a failure to state reasons, 

due to a "failure to deal with questions submitted to the Tribunal" because "the 

Award undertook no study" of another of "Klockner's essential arguments" 

( p . 22):

Contrary to what Kltickner had requested, the Arbitral Tribunal in no 
way examines the conditions under which Article 1116 of the Civil Code  
on wrongful inducement to contract (dol) may be invoked. (Application 
for Annulment, p. 23)
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It is difficult to grasp the exact meaning of this complaint, if one 

considers the fact that the Award neither accepted the Respondent's allegation 

of wrongful inducement to contract nor declared on the nullity of the Contract. 

The counter-claim, primarily for compensation for all losses, lucrum cessans, 

and non-financial damages (prdjudice moral), was dismissed by the Award 

because a State, "having access to many sources of technical assistance," could 

hardly be "entitled to claim compensation for the fact that it was misled." 

(p. 136) Furthermore, regarding the Claimant's conduct and "the duty of full 

disclosure to its partner," the Tribunal makes it clear that it did not find 

there was fraudulent intent (p. 46) or an "intention to deceive." (p. 52) 

Having refused to accept that there was wrongful inducement to contract, 

no doubt within the scope of its power to evaluate the facts and evidence, the 

Tribunal could not be required to examine or discuss "the conditions under which 

Article 1116 of the Civil Code on wrongful inducement to contract may be 

invoked." 

146. It could be surmised that the Claimant wished to argue, by analogy to the 

second paragraph of Article 1116 of the Civil Code, that Klockner's "lack of 

frankness" could not be presumed either and should, like wrongful inducement to 

contract, be proven by the Respondent. Be that as it may, the Tribunal could 

hardly be blamed for not having pronounced on surmises of this sort or on 

unelaborated arguments.
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147. Under the heading "Failure to Deal with Questions Submitted to the Tri-

bunal," (pp. 23 and 25) the Application for Annulment criticizes the Award 

which, in its opinion, is tainted by a failure to state reasons on the question  

of limitation of KlOckner's liability. According to the Claimant: 

In its Memorial (page 64) and its oral pleading, KlOckner recalled the 
existence of contractual provisions limiting the warranties given. In 
particular, Klockner's liability could not exceed 3% of the contract 
price (Article 10.10 of the Turnkey Contract), whereas Articles 9 and 
13 excluded any indirect damages. Any modification would in addition 
exempt Klockner unless the latter agreed in writing (Article 9.5). 
(p. 23) 

The Claimant continues (p. 25): 

The Tribunal then ignores the contractual provisions and Klockner's 
arguments regarding the clauses limiting liability. It does likewise 
with Klockner's pleas regarding the brief time allowed [in French law, 
limiting the period during which a claim may be made for hidden de-
fects]. The absence of any response to these decisive arguments 
deprives the Award of all validity. 

This same question of clauses limiting liability was discussed by the Respondent 

in the arbitration in its Counter-Memorial of June 1982 (p. 116 et seq.) 

148. Is this complaint admissible? 

It will be noted first that the contention is admissible, whether it be 

described as "failure to state reasons" or, more precisely, as a "failure to 

deal with questions submitted to the Tribunal."
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It is clear that the argument Kl8ckner bases on the contractual clauses 

limiting liability can and should be considered a "question submitted to the 

Tribunal" and that this is an essential question for both parties. The Clai-

mant has a major interest in seeing these contractual clauses deemed applicable 

and applied. The Respondant has a major interest in seeing them judged inapplic-

able or irrelevant to the present case. Both parties have for that matter 

addressed this subject. 

149. Is the complaint well founded? 

It must be noted that the Award says nothing on this essential question and 

contains no reason on this topic, or, more precisely, no expressed reason. Now, 

as we have seen, the English text of Article 52(1)(e) provides as a ground for 

annulment that "the award has failed to state the reasons on which it is based" 

and the Spanish text of the same provision permits an application for annulment 

on the ground: "que no se hubieren expresado en el laudo los motivos en que se 

funde." 

It is thus prima facie undeniable that the Tribunal did not deal with one 

of the Claimant's essential questions. This provisional conclusion must however 

be tested. 

150. The Respondent has submitted that it was not necessary for the Tribunal to 

deal with this point, as applying the contractual clauses limiting liability 

would presuppose that Kl8ckner had always acted honestly, while its lack of
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frankness and loyalty would make the provisions in question inapplicable. This 

position could be understood if the Tribunal had reached the conclusion that the 

Turnkey Contract had become void for wrongful inducement to contract or if, at 

the very least, the Tribunal had declared that the Claimant could not take 

advantage of these limiting clauses because of its failure--an argument it would 

furthermore have had to justify on the basis of the applicable law. Now, while 

the Tribunal may have thought that the Claimant's breaches of its obligations of 

delivery and management brought about a sort of forfeiture of the right to 

invoke the clauses limiting liability, nothing in the text of the Award makes it 

possible to say with certainty that the Tribunal actually considered the 

question and resolved it in this way. 

151. The Tribunal could for example have referred to or adopted the Respondent's 

arguments in its Counter-Memorial of June 1982 (p. 116 et seq.) (arguments on a 

"fundamental breach" and on the judge's power to increase or moderate (the 

penalty)) or could have used reasoning analogous to that which it employed on 

page 136 of the Award to reject the counter-claim. 

Be that as it may, it is not for the Committee to imagine what might or 

should have been the arbitrators' reasons, any more than it should substitute 

correct" reasons for possibly "incorrect" reasons, or deal "ex post facto" with 

questions submitted to the Tribunal which the Award left unanswered. The only 

role of the Committee here is to state whether there is one of the grounds for 

annulment set out in Article 52 of the Convention, and to draw the consequences 

under the same Article. In this sense, the Committee defends the Convention's
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legal purity, it being understood that, when it has found that there is a ground 

for annulment, it will remain for it to decide, pursuant to Article 52(3), 

whether the award should be annuled in whole or in part. This question, which 

was already mentioned (supra, para. 80) raises a problem, not expressly resolved 

by Article 52, namely, whether the finding of a ground for annulment leads 

"automatically" to annulment. This will be examined later. 

To conclude on this point, the ad hoc Committee can only note that the 

complaint is not only admissible but well founded, given the failure to state 

reasons and to deal with the Claimant's pleas concerning the application of 

contractual clauses limiting liability. 

(4) The Fourth Complaint  

152. According to the Application for Annulment, there is also a failure to 

state reasons and to "deal with questions submitted to the Tribunal" (pp. 24 

and 26) because the Tribunal took "no account of the very many confirmations by 

Cameroon of its debts to Klockner," mentioned above in connection with the alle-

gation of partiality (para. 93 et seq.). 

This complaint being admissible per se, it should be determined whether it 

is well founded. The issue is therefore whether, on the one hand, the Claimant 

made pleas based on an alleged acknowledgment by Cameroon of its debt and 

whether, on the other hand, the Award was silent on them and gave no reason for 

the decision to dismiss the claim for payment, despite the Claimant's arguments 

based on the Respondent's alleged acknowledgment of the debt.



- 106 - 

153. On this first point, it is correct that the Claimant (Application, p. 26) 

availed itself of the fact that Cameroon not only never called upon KlOckner to 

fulfill its contractual obligations, but moreover, never disputed its obliga-

tions and its debts to KlOckner. 

In particular, KlOckner cited the Cameroonian Finance Minister's decision 

No. 001901 authorizing "payment of a sum of 2,000,000,000 CFA francs to SOCAME 

as an exceptional subsidy, intended for the settlement of the promissory notes 

due on the KlOckner loan since October 11, 1978." (K16ckner Annex 1.2)	The 

decision was followed by a "payment order" of 2 billion CFA francs in favor of 

SOCAME and intended for the settlement of the promissory notes due on the 

KlOckner loan since October 11, 1978." There was also a letter of November 12, 

1980 from the Cameroonian Minister of Foreign Affairs to the FRG Ambassador 

stating "that payment of the sum of 2 billion CFA francs intended for the 

settlement of the promissory notes due on the KlOckner loan since October 11, 

1978 has been effected by the Ministry of Finance, Budget Division...to SOCAME." 

Following this and the final shutdown of the factory, SOCAME kept the payment, 

even though it had been made by the Government for KlOckner's benefit. 

Clearly such an argument, based on the Respondent's alleged acknowledgment 

of the debt, must be considered to be a question submitted to the Tribunal, 

calling for a response. 

154. It must be noted that the Award does tackle this question in Part "VI. The 

Law," Section 5. Under the heading "Alleged Waiver," the Tribunal observes that:
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It has also been suggested that the Government of Cameroon waived all 
rights it may have had to refuse to pay in 1983 and confirmed and 
accepted Kltickner's defective performance. 

In this context, it is appropriate to point out that the Tribunal chose to 

qualify the Claimant's argument or plea as an "alleged waiver" of the right to 

refuse to pay, which is not necessarily the same as an alleged acknowledgment of 

the debt by the debtor. But it is unnecessary to wonder about this nuance, since 

it is clear that the arbitrators did not fail in their duty to provide reasons 

by characterizing, in the manner they deemed proper, the question submitted by 

the Claimant. 

155. It is undoubtedly more significant that, according to the Arbitral Award 

(p. 134):

Kl6ckner bases itself on the letter of November 12, 1980 (Annex 1.1 to 
the Memorial) by which the Government of Cameroon informed the 
Government of the Federal Republic of Germany that a sum of 2 billion 
CFA francs had been paid by the Ministry of Finance in settlement of 
the arrears. 

The Tribunal considers (pp. 134-135) that "the statement was not made to 

KlOckner but between two governments...," that "in addition, the payment was 

conditional" and that "the letter of November 12, 1980 consequently did not con-

stitute a waiver." 

156. Criticism of these reasons is not admissible in the present annulment 

proceeding. Certainly the Claimant may regret that, from the Claimant's 

pleading, the Tribunal chose only to rely on the letter of November 12, 1980 

between two governments (Annex 1.1 to the Memorial), without mentioning or
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discussing Annex 1.2 of the Memorial on the Finance Minister's decision and his 

order for Klockner's payment through SOCAME. The Award limits itself to 

mentioning that "Klockner based none of its actions on this letter" (from 

Cameroon to the FRG), but it fails to mention that Klackner did indeed base its 

action in part on the other documents already cited, and in particular on those 

contained in Annex 1.2 to its Memorial. 

It would be impossible to conclude from this that there is really a failure 

to state reasons, since the Tribunal held that "in addition, the payment was 

conditional." The complaint must therefore be rejected. 

157. The same is not true for the rest of Cameroon's debts, over and above the 

2 billion CFA francs paid to SOCAME, according to the Respondent, as an incen-

tive to renegotiate. The Award does not mention this. To this extent, there is 

a failure to state reasons and the complaint is well founded. 

(5) The Fifth Complaint  

158. The same complaint regarding failure to deal with questions submitted by 

the Tribunal and to state reasons is again invoked by the Claimant (p. 24), who 

recalls:

that it could only be held responsible for hidden defects. (pp. 28-30 

and 64, and oral pleadings) 

According to the Claimant, the brief time limit within which a claim may be 

made with respect to hidden defects under French law had long since expired and
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no evidence that there was a hidden defect had ever been advanced by Cameroon. 

Such evidence could in any case no longer have been adduced, since Cameroon had 

unilaterally made many modifications contrary to the contractual provisions 

(Article 9(5) of the Turnkey Contract). 

This, too, would be one of "KlOckner's essential arguments on which the 

Award undertook no study" (p. 22), and an illustration of the fact that: 

the Arbitral Tribunal systematically ignored Klockner's arguments, 
drawing up the Arbitral Award as if KlOckner had never submitted any 
questions. (p. 24) 

159. The complaint is clearly admissible, for the reasons already given. Is it 

well founded? 

It is true that during the arbitral proceeding (cf. especially Klockner's 

Reply of October 30, 1982 (p. 27 et seq.), the Claimant invoked Article 1641 (on 

the warranty against hidden defects) and Article 1648 (on the obligation of 

purchaser to act "within a brief time limit") of the Civil Code to show that the 

Cameroon's argument was "without any legal basis." (p. 28)	The Claimant 

formally concluded that "this claim [the counter-claim filed on June 15, 1982] 

was inadmissible" because it ignored the obligation to act within a brief time 

limit, such inadmissibility being "all the more clear as the factory's condition 

as delivered by KlOckner can no longer be ascertained," for it had been 

"subjected to an overhaul decided on in 1978 after thorough technical studies 

carried out unilaterally by the purchaser." Moreover, the Claimant considered 

the plea of hidden defects to be unsound and expressly referred to Article 9 of
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the Turnkey Contract, regarding the equipment warranty, and to the contractual 

warranty period specified in Article 9(2) for each shop. 

160. The Award does not discuss these arguments and questions. In Part "VI. The 

Law," Section 3, "The Exceptio Non Adimpleti Contractus," under the heading (c) 

"The Significance of Failure of Performance in this Case," the Award begins by 

stating that "Klockner's shortcomings in the performance of its undertakings are 

very far from being minimal," and that: 

by the Turnkey Contract Klackner had assumed a fundamental obligation: 
that of supplying a factory capable of producing fertilizer products 
conforming to specific descriptions and in guaranteed quantities. 

The Award then comments on Article 2 of the Turnkey Contract, concluding 

(p. 115) that: 

KlOckner had thus assumed the risk that the factory might reveal 
itself incapable of functioning at 100 per cent of its estimated capa-
city. In the present case, the factory did not function at the level 
foreseen in the agreements. Klockner thus did not deliver to Cameroon 
what it had promised. 

The Award goes on to analyze the Claimant's other fundamental obligation, 

that of assuming "responsibility for technical and commercial management." 

161. The Award then returns to these subjects, going in turn from the delivery 

obligation to the management obligation, to the finding that "the expected 

production capacities...were never attained after start-up of the factory" and 

that in order for there to have been proper performance of the contracts in 

question,



• 
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it was not sufficient to deliver a fertilizer factory; the factory had 
to have the required capacity and had to be managed in the way  
necessary to obtain the proposed goals. (p. 117) 

Then, seeking to determine "if a failure of performance is of a sufficient 

degree of gravity," a task it believes is "always difficult," (p. 117) the Award 

cites French authors and an English judgment before returning to the technical 

and commercial management. According to the Award, failure to perform this 

obligation "results simply from the shutdown of the factory in December 1977." 

(p. 120)	Then, under letter (e) "Responsibility for the Maintenance of the 

Factory," there is another discussion of "one of the key questions of the 

present case," (p. 121) KlOckner's responsibility for management, which, as we 

have seen, the Tribunal bases not on the Management Contract but on the Protocol 

of Agreement. It refers, on the basis of an SCAP report of September 1978 

(p. 123), to "serious technical failings in the factory's design" and concludes 

(p. 124) that: 

the rejection of KlOckner's claim for payment of the remainder of the 
price of the factory serves only to maintain the equilibrium of 
reciprocal contractual undertakings as defined by the parties  
themselves. 

This Section ends (pp. 124-127) with an attempt at an "equitable 

evaluation" of the "quantitative comparison of the respective failures of 

performance," (p. 126) (of the two parties) concluding that the amount already 

paid "corresponds equitably to the value of Klockner's defective performance." 

(p. 127) 

162. In this entire analysis, one finds no discussion either of the conditions •	 of the seller's warranty under Article 1641 et seq. of the Civil Code, or of the
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provisions of Article 9 of the Turnkey Contract on the equipment warranty, and 

in particular of the warranty period set forth in Article 9(2). These are 

conditions which, quite obviously, are also part of the "equilibium of 

reciprocal contractual undertakings as defined by the parties themselves," to 

use the Award's formula (p. 124). 

163. It is difficult to follow the Tribunal's thinking where different consider-

ations, of fact and of law, are mixed together, with the same topics treated in 

ways that are now similar, now different. Nevertheless, it is possible to dis-

cern quite clearly a dominant concern, inspired by equity, which will ultimately 

send the parties back to "square one"--each keeping what it already has, but 

each having its claim rejected, be it the principal claim for payment of the 

balance of the price or the counter-claim for damages. But it must also be 

recognized here that the Award is based more on a sort of general equity than on 

positive law (and in particular French civil law) or precise contractual 

provisions, such as Article 9 of the Turnkey Contract. 

164. In conclusion, it must be accepted that the Tribunal did not deal, at least 

expressly, with the questions submitted to it by Klockner. In order to be ex-

haustive, it might however be asked whether there is an implicit rejection of 

these questions elsewhere in the reasoning. 

This thesis could hardly be accepted. On the one hand, the passages which 

have just been analyzed appear in a chapter dealing with the "Exceptio non 

adimpleti contractus." On the other hand, the general considerations which are
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stated under this heading can only with difficulty be interpreted as applying to 

questions as precise as those of a contractual warranty period or the "brief 

time limit" in Article 1648 of the Civil Code. 

On a question as essential as the warranty against defects and the condi-

tions, especially the time limit, for its enforcement, it is in any case diffi-

cult to conceive that an indirect and implicit response may be found in reasons 

given on another subject. 

The complaint is therefore well founded.
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V. OTHER COMPLAINTS OF THE APPLICANT FOR ANNULMENT 

A.	The Exceptio Non Adimpleti Contractus 

165. On pages 25 and 26, the Application for Annulment challenges the Award for 

adopting two of the Respondent's arguments (Award, p. 105, para. 2) on the duty 

of "full disclosure to a partner" and on the	exceptio non adimpleti 

contractus," in order to dismiss Klockner's claims. The Application considers 

(p. 26) that the Tribunal thought it could overcome the "diriment impediments" 

to its reasoning by: 

the concept of the exceptio non adimpleti contractus, the only one it 
thought could be invoked without prior notice and without respecting 
any deadline; this is to forget the suspensive nature of such an 
exception and to make a serious error in law. 

Finally, in its Reply (pp. 16-17) of July 31, 1984 to the Respondent's 

Counter-Memorial, the Claimant states that: 

In order to allow the Government of Cameroon to retain nearly 80% of 
the price of the factory, the Tribunal applied the exceptio non 
adimpleti contractus which in French law is normally intended to ob-
tain the performance of a corresponding obligation, not to penalize 
failure of performance. 

It was thus led to establish in Cameroon's favor a claim for damages 
that could be offset by the balance of the price of the factory. 

166. Is this complaint admissible? 

It should first be noted that the complaint is not formally characterized 

by the Claimant.	No reference is made in this regard to one of the precise 

grounds set forth in Article 52 of the Convention. The above-cited passages of
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the Application are found under the heading "Failure to State Reasons" (p. 24). 

This leads one to think that the Claimant intended to invoke Article 52(1)(e). 

On the other hand, the Reply of July 31, 1984 refers to the exceptio (p. 46) in 

Chapter 3 ("Grounds for the Application for Annulment") under item "A. Excess of 

Powers" (p. 29) and not under item "B. Failure to State Reasons" (p. 49). Thus 

in its chapter on excess of powers (p. 46), the Applicant for Annulment states 

that:

By adopting Article 9 of the Protocol as the only basis for its 
decision and by applying the exceptio non adimpleti contractus, the 
Tribunal has created for Kllickner all sorts of obligations to which 
the parties had not agreed, thus substituting its own will for that of 
the parties.... 

However incomplete and imprecise they may be, these arguments permit one to 

infer that the complaint is that the Tribunal manifestly exceeded its powers 

within the meaning of Article 52(1)(b) or, alternatively or subsidiarily, that 

the Tribunal failed to state why it thought the exceptio of French law could be 

applied as it was in the Award. 

In any case, the complaint is admissible. 

167. It remains to be seen whether it is well founded. 

The Award devotes rather a lengthy discussion in Part "VI. The Law," Sec-

tion 3 (p. 109 et seq.), to the question of the "exceptio non adimpleti con-

tractus."
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It begins by noting (p. 109, under the heading "French, English and Inter-

national Law") that the Cameroonian Government, "in responding to the request 

for arbitration, and thus in good time, advanced eo nomine the exceptio non 

adimpleti contractus." Then it cites the Respondent's Counter-Memorial, 

according to which the performance of its undertakings towards Klockner: 

may be suspended [sic] by virtue of the exceptio non adimpleti 
contractus, that is to say, in the event KlOckner failed to fulfill 
its own contractual undertakings. Klockner's faulty performance of its 
contractual obligations thus had the effect of liberating the 
Cameroonian Government from its financial undertaking. 

The Award also observes that Cameroon expressly requested that, if it were 

found obliged to pay the price of the factory, it should not be required to pay 

the entirety of the price, "taking into account Cameroon's claim arising from 

Klockner's failure to perform its obligations.. .and this on the grounds of the 

exceptio non adimpleti contractus and of judicial setoff." (p. 110) 

168. After citing several French authors on the exception based on non-

performance (pp. 110 and 111), the Award continues: 

In view of the parties' divergence of views as to the applicable law 
under Article 42 of the ICSID Convention, it is appropriate to note 
that English law and international law reach similar conclusions." 
(p. 111) 

This superfluous observation is rather difficult to reconcile with the Tri-

bunal's previous decision (p. 105) that, as the Claimant argued, "only that part 

of Cameroonian law that is based on French law should be applied in the 

dispute."
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In Section 3(b), "Partial or Imperfect Performance" the Award examines and 

quotes French scholarly opinion and case law. The quotations seem to establish 

that the exception is also available to a defendant where there is partial or 

imperfect performance and that judges "have full authority to evaluate whether 

one party's failure of performance of its obligations under a... contract is 

such that it frees the other party from its corresponding obligations." 

169. It would be impossible to ask whether there was a "manifest excess of 

powers" regarding this "exception" without examining the Award's reasoning. We 

must therefore first consider the complaint that there was a "failure to state 

reasons" within the meaning of Article 52(1)(e). Only if the Award's reasons 

reveal, as the Applicant for Annulment alleges (p. 26), a "serious error in law" 

would it then be necessary to decide whether this alleged error, assuming it is 

established, may be attributed to a simple "mistaken application of law" or 

"error in judicando," or to an excess of powers, and finally to decide whether 

this excess of powers is "manifest." 

170. As is already apparent from the above, the Award clearly gave reasons on 

the exceptio non adimpleti contractus under French civil law. For example, it 

points out, apparently correctly, that the exceptio may be invoked at any time 

without prior formal notice (mise en demeure), even during judicial or arbitral 

proceedings. Supported by references, it also explains that the exceptio may be 

invoked in case of partial non-performance, except where in a case of slight 

non-performance there would be a violation of good faith. (p. 113)
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The Award then evaluates (in Section 3(c)) the "Significance of Failure of 

Performance in this Case" (p. 114 et seq.) on pages where there are also certain 

general considerations on the criteria to be applied by a judge or arbitrator to 

evaluate the degree of gravity of the failure to perform. (pp. 117-118, with 

references to French and English law) 

171. Given the Claimant's complaints in this connection, it must be noted that 

the Award does not examine all of the conditions required under French law for a 

defendant to invoke the exception based on non-performance, for example the 

twofold condition of existence and exigibility of the debt relied on by the 

excipiens." It does not examine the detailed conditions for application of the 

rule, and especially whether the excipiens can itself have failed to perform, or 

whether the exception merely has a suspensive effect, as claimed by the 

Claimant, or again whether the burden of proof is reversed. 

I s

In summary, while the Award contains some reasoning on the conditions for 

applying the exception based on non-performance, the question may be asked 

whether these reasons are sufficient or "sufficiently relevant."	It is not


necessary to answer this, since on the question of the effects of the exception 

based on non-performance, the Award does not state the legal grounds nor does it 

state the rules of civil law (reinforced by references to scholarly opinion and 

case law comparable to those which the Award cited on the general principle) 

which could justify its conclusion.	In reality, everything occurs as if the 

Arbitral Tribunal had considered the exceptio non adimpleti contractus as a 

ground for extinguishing obligations under French law.	On the basis of the
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Award's own citations , this conclusion does not necessarily follow, nor does it 

conform to the understanding the ad hoc Committee may have of this area of law, 

but in any case it should have been expressly justified. 

The complaint that there was a failure to state reasons therefore appears 

to be not only admissible but well founded. 

B.	The Calculation of the Respective Amounts Due 

172. Similar considerations apply to another criticism by the Applicant for 

Annulment, which concerns the Tribunal's evaluation of the parties' respective 

obligations.	For example, in the Reply of July 31, 1984 to the Counter-

Memorial, pp. 49 and 50, there are the following criticisms: 

1. In order to decide that the Government of Cameroon no longer had to 
pay the balance of the factory price, the Tribunal attempted to 
establish an equivalence between the price already paid by the 
Government of Cameroon and the value of that part of the factory it 
kept... 

... The Tribunal thus deducted, from precisely calculated payments in 
principal and interest, costs of repairs and operating losses which 
are not precisely calculated at all. This constitutes a failure to 
state reasons. 

In addition to failure to state reasons, this curious determination of 
the amount of Klockner's indemnification amounts to a contradiction in 
reasons, since the Tribunal assigns responsibility for operating 
losses to Klockner and thus accepts the counter-claim, which it 
expressly rejected on the grounds that operating losses could not be 
charged to Klackner. The same is true for the repair costs which were 
required for the factory to resume operation....
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A similar criticism is made in the Dissenting Opinion, in particular on 

pages 44 and 45. 

173. The complaint regarding failure to state reasons and contradiction of 

reasons is certainly admissible, for reasons already mentioned. It remains to be 

examined whether it is well founded. 

On page 107 of the Award, the Tribunal decides that Klockner, having 

violated its fundamental obligations, "may not insist on payment of the entire 

price," but "is entitled to be paid" for "certain components of the factory 

delivered by Klockner." In order "to determine the 1980 value of the KlOckner 

components," the Tribunal believes it must "deduct from the contract price the 

following elements..." listed under numbers 1 through 5 on page 108. With one 

exception, these elements are not quantified; they include certain payments of 

principal, interest payments, cost of repairs, and "considerable operating 

losses". The Tribunal notes that: 

Klockner should in any case assume part of the responsibility for 
these losses, thus setting off its claims regarding the components 
utilized by the Government in 1980. (p. 109) 

On pages 126-127, the Tribunal concludes "that the amount paid [by the 

Respondent] corresponds equitably to the value of Klockner's defective 

performance.	There is a certain equilibrium, a certain relationship, as we 

suggested above, between that which was paid and the approximate value of the 

components supplied by Klockner... and used by the Respondent."
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The Tribunal concludes this Section 3 with the following words: 

The two methods of analysis lead to approximately equivalent results, 
and we have thus concluded that Kltickner is entitled to what it has 
already received, but to nothing more. 

174. It is true that the two methods used by the Tribunal seem to lead to 

"approximately equivalent" results, contrary to what the Dissenting Opinion 

states (pp. 44-45), but it is also true that the above passages show that the 

Tribunal's evaluation was "equitable," emphasizing that there is "a certain 

equilibrium," or "a certain relationship" between the amount already paid and 

the "value of the defective performance." 

I • 

•

175. Finally, under the heading "6. The Counter-Claim" (pp. 136 and 137), the 

Award again refers briefly, in rejecting the counter-claim, to the idea that 

"there is no justification for charging the Claimant with the losses incurred by 

the Government...." It concludes that the Claimant's "responsibility for 

defects in the supply of the factory and in its technical and commercial manage-

ment have been sufficiently sanctioned by the rejection of its claim under the 

unpaid promissory notes." 

176. In the Award's passages on the evaluation of the respective obligations or 

debts, the main ones of which have just been cited, it is difficult to find any 

legal reasoning as required by provisions of Articles 52(1)(e) or 48(3). 

Instead, there is really an "equitable estimate" (to use the Tribunal's own 

words, p. 126; cf. also p. 127) based on "approximately equivalent" estimates or 

approximations, which is in any case impossible to justify solely on the basis
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of the Award's explanations of the exceptio non adimpleti contractus or the 

counter-claim. 

The complaint is therefore not only admissible but well founded. 

C.	Other Criticisms 

177. It is superfluous to examine the Claimant's other, more or less subsidiary 

or secondary, criticisms of the Award. These criticisms either partially over-

lap the complaints examined above or were not given any particular characteriza-

tion and therefore leave uncertain which of the grounds for annulment listed in 

Article 52 of the Convention they refer to. This is the case for example with 

"the particularly serious misconstructions (Mnaturations) and distortions" 

alleged by the Application. (p. 17, under the heading "Inadequacy of Reasons." 

In Klackner's opinion such "misconstruction" affects "an essential element in 

the reasoning" of the arbitrators and "abundantly" demonstrates "the Award's 

defects.") 

The Application for Annulment gives as examples of these "defects" the 

Award's explanations for the factory's acceptance, for Kliickner's responsibility 

for the production shortfall, for the causes of the production shortfall and for 

the condition of the factory. (pp. 17-22) It has already been mentioned that 

the concept of "misconstruction" (d gnaturation) as such is unknown to Article 52 

of the Convention, and that, furthermore, the criticism of the alleged errors in 

the Award's reasoning, which are more in the nature of an appeal than an 

application for annulment, could drag the Committee into an area which must 

remain foreign to it.
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178. Once one or another of the grounds listed in Article 52(1) of the 

Washington Convention has been found to exist, what role and powers does the ad 

hoc Committee have? 

It obviously cannot remit the case to the Tribunal for a decision, by 

analogy to Article 49(2), on "any question which it had omitted to decide in the 

award" or for a fresh decision.	Nor can the ad hoc Committee decide on the 

merits, as a court of appeal would do, or declare that it would have reached the 

same result on other grounds or for other reasons. 

179. It will be noted that according to Article 52(1), taken literally, a party 

may only "request annulment" ("demander...	l'annulation,"
	

solicitar la 

I •

anulacion") of the award "on one or more of the following grounds". Paragraph 1 

of this Article does not therefore seem to confer a right to obtain annulment. 

Article 52(3) in fine provides that: 

the Committee shall have the authority to annul the award ("Le Comite est 
habilet6 A annuler la sentence," "Esta Comision tendra facultad para 
resolver sobre la anulacion"). 

Considered as a whole, it seems that Article 52 of the Washington Convention can 

be interpreted in two ways, at least if taken literally: 

(a) First, as triggering inevitable and "automatic" annulment on a finding 

that there is one of the grounds for annulment under Article 52(1), the Commit-

tee lacking discretion and having no power to abstain from annulling an award 

tainted on one or other of the grounds listed in paragraph 1; 

(b) Second, as containing a sort of space or "no man's land" between the 

finding under Article 52(1) that there is a ground for annulment and the decla-
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ration of annulment under Articles 52(3) and 52(6). This would give the Commit-

tee a certain margin of appreciation. It could, for example, have the power to 

abstain from annulling if it believes that the ground for annulment either did 

not harm the Applicant (cf. the adage well-known in some legal systems, "no 

annulment without grievance") or did not substantially affect the arbitral award 

taken as a whole, which perhaps amounts to the same thing. In such a case ek	a 

purely partial annulment could seem excessive and contrary to the spirit of the 

Convention. Finally, the Committee could abstain from annulling because the 

Claimant abused its rights in invoking the said ground. 

Save under exceptional circumstances, which in any case are not present 

here, the Committee is inclined to consider that the finding that there is one 

of the grounds for annulment in Article 52(1) must in principle lead to 

total or partial annulment of the award, without the Committee having any 

discretion, the parties to the Washington Convention and the parties to an 

arbitration under the ICSID system having an absolute right to compliance with 

the Convention's provisions, and in particular with the provisions of 

Article 52. 

The contested arbitral Award must therefore be annulled and, for the 

reasons given above, annulled in its entirety under Article 52(3) (in fine) of 

the Convention. 

180. It remains for the ad hoc Committee to decide on the costs of the present 

annulment proceeding, pursuant to Rules 53 and 47(1)(j) of the Arbitration 

Rules.
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Taking into account the nature of the present proceeding, its outcome and 

all circumstances, it is justifiable to divide the costs equally and to leave 

each party responsible for its own expenses. 

FOR THESE REASONS, 

The ad hoc Committee constituted under Article 52 of the Washington 

Convention of March 18, 1965, 

Ruling unanimously, 

Decides: 

(1) The Arbitral Award rendered on October 21, 1983 by the Arbitral Tribunal 

constituted by ICSID in Case ARB/81/2 is annulled; 

(2) The costs of the present annulment procedure shall be borne equally by the 

two parties, each remaining responsible for its own expenses. 

DONE at Geneva, May 3, 1985.

/s/

Pierre Lalive 

/s/	 /s/ 
Ahmed El-Kosheri	Igo Seidl-Hohenveldern
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